COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 15/ 2018

ESTI MATE SUMVARY 13:56: 07
CONTI D C18158- COVBO ESTI MATE NO 0025 PROG SPEC YR 2005
PCN: 18158- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 747.0 DAYS TIME ALLOW 6/30/2018 FI XED COMPLETI ON DAT!
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  82.27 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PROJECT NO FBR 0821- 094
SH 82 GRAND AVENUE BRI DGE (F-07-A)
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 01/ 20/ 2018 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI:  $ 50, 206, 549. 04 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 43, 449, 317. 48 770, 228. 20
PERCENT COVPLETE: 86.54% TOTAL EARNI NGS 43, 449, 317. 48 770, 228. 20
FUNDS AVAI LABLE: $ 6,757,231.56 STOCKPI LED MATERI ALS 230, 554. 91 -16, 619. 04
GROSS EARNI NGS 43,679, 872. 39 753, 609. 16
TOTAL CLAI VB $ 0.00 RETAI NAGE -676,567. 81 -419. 06
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 43,003, 304. 58 753, 190. 10
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 43,003, 304. 58 753, 190. 10
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 753, 190. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PR CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 68. 000
EACH 0. 000 0.00
1, 552. 00000 68. 000 105, 536. 00
CAT 0200 CURRENT AMI  $ 0.00 % 0.00$ 105, 536. 00

CAT NO0250 Roadway

0005 201-00000 *C earing and G ubbing 1. 000 1. 000
LS 0. 000 0.00
15, 498. 00000 1. 000 15, 498. 00
0010 202- 00001 Renoval of Structure 3. 000 3. 000
EACH 0. 000 0.00
2, 700. 00000 3.000 8, 100. 00
0015 202- 00002 Renoval of Structure (Special) 62. 000 18. 000
EACH 0. 000 0.00
422.67000 18. 000 7,608. 06
0020 202-00010 *Renoval of Tree 200. 000 162. 000
EACH 0. 000 0.00
783. 00000 162. 000 126, 846. 00
0025 202- 00019 *Renoval of Inlet 5. 000 5. 000
EACH 0. 000 0.00
1, 188. 00000 5. 000 5, 940. 00
0030 202- 00021 *Renoval of Manhol e 15. 000 14. 000
EACH 1. 000 1, 350. 00
1, 350. 00000 15. 000 20, 250. 00
0035 202- 00035 *Renoval of Pipe 2, 368. 000 2, 364. 000
LF 0. 000 0.00
57. 56000 2, 364. 000 136, 071. 84
0040 202- 00080 Renoval of Cuard Post 11. 000 7.000
EACH 0. 000 0.00
274. 44000 7.000 1,921.08
0045 202- 00155 Renoval of Wall 2,189. 000 2, 005. 700
LF 0. 000 0.00

53. 95000 2,005. 700 108, 207. 52



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0050 202-00155 Renoval of Wall 288. 000 258. 000
LF 0. 000 0. 00
53. 95000 258. 000 13, 919. 10
0055 202-00200 *Renoval of Sidewal k 1, 044. 040 1, 044. 040
SY 0. 000 0. 00
17.12000 1, 044. 040 17,873. 96
0060 202-00202 *Renoval of Cutter 462. 000 462. 000
LF 0. 000 0. 00
19. 70000 462. 000 9, 101. 40
0065 202-00203 *Renoval of Curb and CGutter 3, 233. 000 3, 030. 000
LF 0. 000 0. 00
8. 37000 3, 030. 000 25, 361. 10
0070 202-00207 *Renoval of Brick Pavers 1, 628. 500 1, 628. 500
SY 0. 000 0. 00
16. 63000 1, 628. 500 27,081. 96
0075 202-00210 *Renmoval of Concrete Pavenent 4,702. 000 4, 605. 540
SY 0. 000 0. 00
15. 12000 4, 605. 540 69, 635. 76
0080 202-00220 *Renoval of Asphalt Mat 22,530. 000 21, 853. 150
SY 0. 000 0. 00
11. 23000 21, 853. 150 245, 410. 87
0085 202-00250  *Renpval of Pavement Marking 5,299. 700 5,299. 700
SF 0. 000 0. 00
2.97000 5, 299. 700 15, 740. 11
0090 202-00300 Renoval O Buil di ng(s) 4. 000 3. 000
LS 0. 000 0. 00
17, 982. 00000 3. 000 53, 946. 00
0095 202-00420 Renoval of Pedestrian Rail 102. 000 102. 000
LF 0. 000 0. 00
13. 50000 102. 000 1,377.00
0100 202- 00700 *Renoval of Light Standard 5. 000 2.000
EACH 0. 000 0. 00
633. 00000 2.000 1, 266. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0105 202-00827 *Renoval of Pull Box 3. 000 1. 000
EACH 0. 000 0. 00
194. 77000 1. 000 194. 77
0110 202-01000 *Renoval of Fence 199. 000 199. 000
LF 0. 000 0. 00
8. 80000 199. 000 1, 751. 20
0115 202-01170 Renoval of Guardrail Type 7 2, 760. 000 1, 150. 000
LF 0. 000 0. 00
12. 28000 1, 150. 000 14, 122. 00
0120 203-00010 *Uncl assi fied Excavation (Conplete In Place) 16, 010. 000 16, 010. 000
CY 0. 000 0. 00
29. 80000 16, 010. 000 477, 098. 00
0125 203- 00060 *Enbankment Material (Conplete In Place) 20, 000. 000 18, 941. 360
CY 0. 000 0. 00
15. 01000 18, 941. 360 284, 309. 81
0130 203-00100 *Mick Excavation 500. 000 388. 610
CY 0. 000 0. 00
46. 33000 388. 610 18, 004. 30
0135 203-00510 Rock Fill (Special) 0. 000 0. 000
CY 0. 000 0. 00
55. 63000 0. 000 0. 00
0136 900-00024  Added Item (Ton)/ CO 023 Rock Fill Special - Causeway 13, 512. 000 5, 458. 880
TON 0. 000 0. 00
55. 63000 5, 458. 880 303, 677. 49
0140 203-01500 *Bl adi ng 100. 000 23. 000
HOUR 0. 000 0. 00
166. 32000 23. 000 3,825. 36
0145 203-01510 *Backhoe 100. 000 94. 500
HOUR 0. 000 0. 00
166. 32000 94.500 15, 717. 24
0150 203-01550 *Dozi ng 100. 000 3. 000
HOUR 0. 000 0. 00

120. 96000 3. 000 362. 88



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0155 203-01594 *Conbi nati on Loader 100. 000 79. 000
HOUR 0. 000 0. 00
127. 44000 79. 000 10, 067. 76
0160 203-01597 *Pot hol i ng 120. 000 95. 000
HOUR 0. 000 0. 00
239. 76000 95. 000 22,777.20
0162 203-02330 Laborer / CO-007 MCR No. 1 300. 000 269. 000
HOUR 0. 000 0. 00
34. 83000 269. 000 9, 369. 27
0165 206- 00066 *Structure Backfill (Flowable Fly Ash) 547. 950 517. 950
cY 30. 000 6, 642. 00
221. 40000 547. 950 121, 316. 13
0170 207-00205 *Topsoi | 170. 000 0. 000
CcY 0. 000 0. 00
80. 46000 0. 000 0. 00
0175 208-00002 Erosion Log (12 Inch) 5, 000. 000 3, 082. 000
LF 0. 000 0. 00
3. 76000 3, 082. 000 11, 588. 32
0180 208-00020 Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 83000 0. 000 0. 00
0185 208-00035  Aggregate Bag 4, 066. 000 4, 056. 000
LF 10. 000 32.40
3. 24000 4, 066. 000 13,173.84
0190 208-00040 Check Dam 20. 000 0. 000
EACH 0. 000 0. 00
105. 84000 0. 000 0. 00
0195 208- 00045 Concrete Washout Structure 4. 000 2. 000
EACH 0. 000 0. 00
10, 265. 64000 2. 000 20, 531. 28
0200 208- 00051 StormDrain Inlet Protection (Type 1) 1, 000. 000 547. 000
LF 0. 000 0. 00

4. 32000 547.000 2,363.04



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0205 208- 00052 StormDrain Inlet Protection (Type 2) 0. 000 0. 000
LF 0. 000 0. 00
4. 32000 0. 000 0.00
0210 208-00070 *Vehi cl e Tracki ng Pad 6. 000 6. 000
EACH 0. 000 0. 00
1, 063. 80000 6. 000 6, 382. 80
0215 208-00103 Renoval and Di sposal of Sedinent (Labor) 100. 000 67. 750
HOUR 0. 500 18. 54
37. 08000 68. 250 2,530.71
0220 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 50. 000 19. 500
HOUR 0. 000 0. 00
94. 88000 19. 500 1, 850. 16
0225 208-00106  Sweepi ng (Sedi ment Renoval) 1, 200. 000 890. 500
HOUR 40. 000 6, 026. 40
150. 66000 930. 500 140, 189. 13
0230 208- 00206 Erosi on Control Supervisor 670. 000 574. 000
DAY 22.000 7,128.00
324. 00000 596. 000 193, 104. 00
0235 208-00300 Tenporary Berms 3, 050. 000 3, 050. 000
LF 0. 000 0. 00
2.56000 3, 050. 000 7,808. 00
0240 210-00001 Reset Structure 1. 000 0. 500
EACH 0. 000 0. 00
26, 570. 64000 0. 500 13, 285. 32
0245 210-00750 *Reset Light Standard 4. 000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
0250 210-00810 Reset Ground Sign Wayfinding ST-Al 1. 000 0. 000
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0255 210- 00810 Reset Gound Sign Messages Wayfinding ST-Al 1. 000 0. 000
EACH 0. 000 0. 00

270. 00000 0. 000 0. 00



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 7

PON: 18158- BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AVOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRICE
CAT NO0250  Roadway
0260 210-01050  *Reset Chain Link Fence 366. 000 18. 000
LF 0. 000 0.00
34. 45000 18. 000 620. 10
0265 210-01130  *Reset Guardrail Type 3 111. 000 0. 000
LF 0. 000 0.00
18. 90000 0. 000 0.00
0270 210-01170  Reset Quardrail Type 7 2, 760. 000 2, 070. 000
LF 0. 000 0.00
11. 88000 2, 070. 000 24, 591. 60
0275 210-04010  *Adjust Manhol e 1. 000 1. 000
EACH 0. 000 0.00
612. 36000 1. 000 612. 36
0280 210-04015  *Modify Manhol e 7.000 6. 000
EACH 1. 000 311.04
311. 04000 7.000 2,177.28
0285 210-04020  *Modify Inlet 5. 000 4.000
EACH 0. 000 0.00
1, 420. 20000 4.000 5, 680. 80
0290 210-04050  *Adjust Val ve Box 5. 000 0. 000
EACH 0. 000 0.00
378. 00000 0. 000 0.00
0295 212-00006  Seeding (Native) 3. 656 3. 656
ACRE 0. 000 0.00
1, 036. 80000 3. 656 3,790. 54
0300 212-00022 Seedi ng (Riparian) 0. 200 0. 000
ACRE 0. 000 0.00
1, 609. 20000 0. 000 0.00
0305 212-00032  Soil Conditi oning 3. 656 3. 656
ACRE 0. 000 0.00
2,018. 52000 3. 656 7,379.71
0310 213-00002 Ml ching (Weed Free Hay) 3. 300 1. 246
ACRE 0. 000 0.00
937. 44000 1. 246 1, 168. 05



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0315 213-00005 Mil chi ng (Decorative) 60. 000 0. 000
CF 0. 000 0. 00
9. 72000 0. 000 0.00
0320 213-00008 Ml ching (Wod Chip) 3, 275. 000 0. 000
CF 0. 000 0. 00
8. 21000 0. 000 0. 00
0325 213-00012 Spray-on Ml ch Bl anket 2.000 0. 240
ACRE 0. 000 0. 00
2,970. 00000 0. 240 712. 80
0330 213-00061 Mul ch Tacki fier 607. 000 249. 000
LB 0. 000 0. 00
2.70000 249. 000 672. 30
0335 213-00500 Tree Grate 2.000 0. 000
EACH 0. 000 0. 00
3, 780. 00000 0. 000 0. 00
0340 214-00000 Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 660. 00000 0. 000 0. 00
0345 214-00201 Deci duous Tree (Tubeling) 75. 000 0. 000
EACH 0. 000 0. 00
9. 61000 0. 000 0. 00
0350 214-00225 Deci duous Tree (2.5 Inch Caliper) 2.000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0. 00
0355 214-01010 Brush Layer Cutting 70. 000 0. 000
EACH 0. 000 0. 00
3. 24000 0. 000 0. 00
0360 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 10, 710. 160 10, 710. 160
d ass
SY 0. 000 0. 00
2.21000 10, 710. 160 23, 669. 45
0365 240-00000 W1dlife Biologist 320. 000 306. 000
HOUR 0. 000 0. 00

102. 60000 306. 000 31, 395. 60



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0370 240-00010 Renoval of Nests 30. 000 20. 000
HOUR 0. 000 0. 00
132. 89000 20. 000 2, 657. 80
0375 240-00020 Netting 3, 802. 000 3, 802. 000
SY 0. 000 0. 00
10. 94000 3, 802. 000 41, 593. 88
0380 304- 06000 *Aggregat e Base Course (C ass 6) 6, 000. 380 6, 000. 380
TON 0. 000 0. 00
34. 34000 6, 000. 380 206, 053. 05
0385 403-00720  *Hot Mx Asphalt (Patching) (Asphalt) 676. 350 676. 350
TON 0. 000 0. 00
243. 00000 676. 350 164, 353. 05
0390 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
0391 403-34721  HWVA (G SX) (75) (PG 58-28) 2,123. 370 2,123. 370
TON 0. 000 0. 00
95. 04000 2,123.370 201, 805. 08
0395 403-34771  *Hot Mx Asphalt (Grading SX) (75) (PG 76-28) 337. 750 337. 750
TON 0. 000 0. 00
109. 08000 337.750 36, 841. 77
0400 412- 00600 Concrete Pavenent (6 Inch) 214. 830 214. 830
SY 0. 000 0. 00
77.72000 214. 830 16, 696. 59
0401 412-00700 Conc Pvnt (7 In) CO 036 CR-11 923. 000 677.700
SY 0. 000 0. 00
123. 08000 677.700 83, 411. 32
0405 412-00800 *Concrete Pavenment (8 Inch) 4, 970. 000 3, 956. 140
SY 0. 000 0. 00
124. 03000 3, 956. 140 490, 680. 04
0410 412-00801 Concrete Pavenent (8 Inch) (Special) 796. 000 639. 790
SY 0. 000 0. 00

163. 07000 639. 790 104, 330. 56



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0415 412-01000 Concrete Pavenent (10 Inch) 7, 609. 000 7,246. 470
SY 0. 000 0. 00
133. 38000 7,246. 470 966, 534. 17
0420 412-01001 Concrete Pavenent (10 Inch) (Special) 184. 540 184.540
SY 0. 000 0. 00
166. 65000 184. 540 30, 753. 59
0425 420-00113 Ceotextile (Drainage) (O ass 2) 145. 000 0. 000
SY 0. 000 0. 00
5. 40000 0. 000 0. 00
0430 420- 00200 Geotextile (Weed Barrier) 64. 000 0. 000
SY 0. 000 0. 00
3. 52000 0. 000 0. 00
0435 506- 00036 *Gouted Riprap (36 Inch) (Special) 69. 000 56. 560
CcY 0. 000 0. 00
233. 28000 56. 560 13,194.32
0440 506-00210 *Riprap (9 Inch) 1, 394. 000 0. 000
TON 0. 000 0. 00
66. 33000 0. 000 0. 00
0445 506- 00226 Riprap (24 Inch) 0. 000 0. 000
TON 0. 000 0. 00
80. 60000 0. 000 0. 00
0450 507- 00000 Concrete Slope and Ditch Paving 0. 600 0. 600
CcY 0. 000 0. 00
9, 937. 08000 0. 600 5,962. 25
0453 507-00100 Conc S and D Pave (Reinf) Trickle Channel / CO 029 8. 000 0. 000
CR-10
CcY 8. 000 3,799. 44
474. 93000 8. 000 3,799. 44
0455 514-00100 Hand Rai | 50. 000 17. 000
LF 0. 000 0. 00
108. 00000 17. 000 1, 836. 00
0460 601- 01000 Concrete Cass B 12. 000 0. 000
CcY 0. 000 0. 00
1, 386. 70000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0465 601-21010 Precast Concrete Unit 8. 000 3. 368
CcY 0. 000 0. 00
7, 560. 00000 3. 368 25, 462. 08
0470 601- 40002 *Masonry Veneer (Brick) 210. 000 0. 000
SF 0. 000 0. 00
40. 87000 0. 000 0. 00
0475 601- 40007 *Qut Stone Veneer (Ashler) 1, 242. 000 479. 208
SF 0. 000 0. 00
60. 33000 479. 208 28, 910. 62
0480 602-00000 *Rei nf orcing Steel 6, 042. 000 2, 396. 800
LB 0. 000 0. 00
0. 93160 2,396. 800 2,232.86
0485 603-01125 *12 Inch Reinforced Concrete Pipe (Conplete In Place) 254. 000 170. 500
LF 0. 000 0. 00
108. 00000 170. 500 18, 414. 00
0490 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 1, 209. 000 900. 710
LF 0. 000 0. 00
109. 35000 900. 710 98, 492. 64
0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00
0495 603- 01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 3, 169. 950 3, 081. 950
LF 0. 000 0. 00
345. 49000 3,081. 950 1,064, 782. 91
0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0. 00
0500 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 210. 890 210. 890
LF 0. 000 0. 00
186. 84000 210. 890 39, 402. 69
0505 603-01365 *36 Inch Reinforced Concrete Pipe (Conplete In Place) 168. 000 168. 000
LF 0. 000 0. 00
312. 12000 168. 000 52, 436. 16



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRICE
CAT NO0250 Roadway
0510 603-01425 *42 Inch Reinforced Concrete Pipe (Conplete In Place) 416. 000 416. 000
LF 0. 000 0. 00
277. 56000 416. 000 115, 464. 96
0515 603-02185 *23x14 Inch Reinforced Concrete Pipe (Conplete In 87. 000 8. 000
Pl ace)
LF 0. 000 0. 00
155. 52000 8. 000 1,244.16
0515 MATERI AL ALLOWANCE 8. 000
LF 0. 000 0. 00
38. 57000 8. 000 308. 56
0520 603- 02245 *30x19 I nch Reinforced Concrete Pipe Elliptical 340. 000 338. 740
(Conplete In LF 0. 000 0. 00
193. 32000 338. 740 65, 485. 22
0525 603-02270 *34x22 Inch Reinforced Concrete Pipe Elliptical 61. 000 60. 910
LF 0. 000 0. 00
189. 00000 60. 910 11,511.99
0530 603-05024 *24 Inch Reinforced Concrete End Section 2.000 0. 000
EACH 0. 000 0. 00
1, 526. 04000 0. 000 0. 00
0535 603-05042 *42 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
3, 108. 24000 1. 000 3,108. 24
0540 603-50006 *6 Inch Plastic Pipe 282.070 282.070
LF 0. 000 0. 00
12. 96000 282.070 3, 655. 63
0545 603-50006 *6 Inch Plastic Pipe Sanitary 25. 000 21. 000
LF 0. 000 0. 00
109. 08000 21. 000 2,290. 68
0550 603-50012 *12 Inch Plastic Pipe 64. 660 64. 660
LF 0. 000 0. 00
68. 96000 64. 660 4, 458. 95
0555 604-00305 *Inlet Type C (5 Foot) 5. 000 3. 000
EACH 0. 000 0. 00
5, 292. 00000 3. 000 15, 876. 00



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 13

PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0025 13:56: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0560 604- 00310 *Inlet Type C (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
6, 428. 16000 1. 000 6, 428. 16
0565 604- 13005 *Inlet Type 13 (5 Foot) 3. 000 3. 000
EACH 0. 000 0. 00
5, 076. 00000 3. 000 15, 228. 00
0570 604- 13010 *Inlet Type 13 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
8, 013. 60000 1. 000 8, 013. 60
0575 604- 16005 *Inlet Type 16 (5 Foot) 10. 000 7.000
EACH 0. 000 0. 00
6, 053. 40000 7.000 42,373. 80
0580 604- 19005 Inl et Special (5 Foot) 4. 000 0. 000
EACH 0. 000 0. 00
5, 594. 40000 0. 000 0.00
0585 604- 19105 *Inlet Type R L 5 (5 Foot) 9. 000 9. 000
EACH 0. 000 0. 00
7,111. 80000 9. 000 64, 006. 20
0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2, 954. 70000 0. 000 0.00
0590 604-19110 *Inlet Type R L 5 (10 Foot) 6. 000 5. 000
EACH 0. 000 0. 00
11, 735. 28000 5. 000 58, 676. 40
0595 604- 19115 *Inlet Type R L 5 (15 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
13, 643. 64000 2.000 27,287.28
0600 604- 19210 *Inlet Type R L 10 (10 Foot) 2. 000 2. 000
EACH 0. 000 0. 00
16, 394. 40000 2.000 32, 788. 80
0605 604- 19305 *Inlet Type R L 15 (5 Foot) 1. 000 1.000
EACH 0. 000 0. 00
15, 444. 00000 1. 000 15, 444. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 14

PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0610 604-19310 *Inlet Type R L 15 (10 Foot) 1. 000 1.000
EACH 0. 000 0. 00
21, 222. 00000 1.000 21, 222.00
0615 604-19710 *Inlet Special (Trench Drain) (10 Inch Wdth) 640. 000 180. 000
LF 193. 530 16, 198. 46
83. 70000 373.530 31, 264. 46
0620 604- 25005 *Vane Grate Inlet (5 Foot) 7.000 3. 000
EACH 0. 000 0. 00
4, 865. 40000 3. 000 14, 596. 20
0625 604- 25006 *Vane Grate Inlet Special (5 Foot) 2.000 0. 000
EACH 0. 000 0. 00
4, 865. 40000 0. 000 0. 00
0630 604- 25010 *Vane Grate Inlet (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
14, 320. 80000 0. 000 0. 00
0635 604- 30000 *Manhol e Sl ab Base (Speci al) 2.000 2.000
EACH 0. 000 0. 00
53, 886. 60000 2.000 107, 773. 20
0640 604- 30005 *Manhol e Sl ab Base (5 Foot) 8. 000 8. 000
EACH 0. 000 0. 00
5, 194. 80000 8. 000 41, 558. 40
0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 708. 15000 0. 000 0. 00
0645 604-30010 *Manhol e Sl ab Base (10 Foot) 18. 000 16. 000
EACH 2.000 16, 755. 12
8, 377. 56000 18. 000 150, 796. 08
0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0. 00
0650 604-30015 *Manhol e Sl ab Base (15 Foot) 5. 000 5. 000
EACH 0. 000 0. 00

10, 557. 00000 5. 000 52, 785. 00
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0655 604-30020 *Manhol e Sl ab Base (20 Foot) 7.000 7.000
EACH 0. 000 0.00
8, 537. 40000 7.000 59, 761. 80
0660 604-31015 *Manhol e Box Base (15 Foot) 1. 000 1. 000
EACH 0. 000 0.00
11, 761. 20000 1. 000 11, 761. 20
0665 604-39000 Manhol e Speci al 2.000 2.000
EACH 0. 000 0.00
8, 724. 89000 2.000 17,449.78
0670 604-39011 *Manhol e Special (10 Foot) (Install Only) 1. 000 1. 000
EACH 0. 000 0.00
5, 132. 20000 1. 000 5,132. 20
0675 604-39025 *Manhol e Special (25 Foot) 2.000 2.000
EACH 0. 000 0.00
30, 018. 60000 2.000 60, 037. 20
0680 604-39030 *Manhol e Special (30 Foot) 2.000 2.000
EACH 0. 000 0.00
34, 095. 60000 2.000 68, 191. 20
0685 604- 39050 Manhol e (Traffic Management System) 1. 000 1. 000
EACH 0. 000 0.00
4, 308. 75000 1. 000 4,308.75
0690 607-11525 *Fence (Plastic) 500. 000 286. 000
LF 0. 000 0. 00
4. 48000 286. 000 1,281. 28
0695 607-11580 *Fence (Tenporary) 174. 000 0. 000
LF 0. 000 0. 00
11. 88000 0. 000 0. 00
0700 608-00000  Concrete Sidewal k 700. 000 12.670
SY 475. 600 27, 408. 83
57. 63000 488. 270 28, 139. 00
0705 608- 00005 Concrete Sidewal k (Special) 2, 940. 000 415.770
SY 109. 330 6, 626. 49
60. 61000 525. 100 31, 826. 31
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0250 Roadway

0706 608- 00006 Conc Sidewal k (6 In) / CO 041 0. 000 0. 000
Sy 0. 000 0. 00
76. 08000 0. 000 0. 00
0710 608-00010 Concrete Curb Ranp 43. 000 37.590
Sy 0. 000 0. 00
87. 38000 37.590 3,284.61
0715 608- 00012 Curb Ranp (Special) 21.000 6. 800
Sy 0. 000 0. 00
88. 74000 6. 800 603. 43
0720 608- 00015 Det ect abl e VMr ni ngs 517. 000 216. 340
SF 75. 000 4,706. 25
62. 75000 291. 340 18, 281. 59
0725 608- 00050 *Brick Pavers 18, 409. 000 2, 636. 440
SF 0. 000 0. 00
32. 02000 2, 636. 440 84,418. 81
0730 608- 00060 *St one Pavers 2,521. 000 357. 820
SF 0. 000 0. 00
40. 05000 357.820 14, 330. 69
0735 608- 01000 *Bi tumi nous Si dewal k 350. 000 325.710
TON 0. 000 0. 00
243. 00000 325.710 79, 147.53
0740 609- 20010 Curb Type 2 (Section B) 86. 000 86. 000
LF 0. 000 0. 00
34. 62000 86. 000 2,977.32
0745 609-21010 Curb and Gutter Type 2 (Section I-B) 2,397. 000 2,201. 500
LF 71.000 2,447.37
34. 47000 2,272.500 78, 333.08
0750 609-21020 Curb and Gutter Type 2 (Section Il-B) 615. 500 615. 500
LF 0. 000 0. 00
38. 85000 615. 500 23,912.18
0755 609-21023 Curb and Gutter Type 2 (Section II-B) (Special) 430. 000 0. 000
LF 0. 000 0. 00

38. 79000 0. 000 0. 00
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PON: 18158- BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13:56: 07
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REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0250 Roadway
0760 609-24000 Cutter Type 2 (Special) 56. 000 42.000
LF 0. 000 0. 00
55. 74000 42.000 2,341.08
0765 609-24002 CGutter Type 2 (2 Foot) 63. 000 34. 500
LF 0. 000 0. 00
23. 38000 34. 500 806. 61
0766 609-24003 Gutter Ty 2 (3 Ft) CO 036 CR-11 24.500 24.500
LF 0. 000 0. 00
36. 50000 24.500 894. 25
0767 609-24004 Gutter Ty 2 (4 Ft) CO 036 CR-11 150. 000 27.000
LF 0. 000 0. 00
43. 36000 27.000 1,170.72
0770 609-40010 Curb Type 4 (Section B) 183. 000 91. 160
LF 0. 000 0. 00
21. 57000 91. 160 1, 966. 32
0775 613-00200 *2 Inch Electrical Conduit 1, 763. 500 1, 763. 500
LF 0. 000 0. 00
17. 85000 1, 763. 500 31, 478. 48
0780 613-00400 *4 Inch Electrical Conduit 7,000. 000 6, 785. 000
LF 0. 000 0. 00
18. 94000 6, 785. 000 128, 507. 90
0785 613-00600 *6 Inch Electrical Conduit 1, 200. 000 1, 088. 000
LF 0. 000 0.00
51. 51000 1, 088. 000 56, 042. 88
0790 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 500. 000 422.000
LF 0. 000 0. 00
3. 25000 422. 000 1,371.50
0795 613-01100 *1 Inch BElectrical Conduit (Plastic) 300. 000 287. 000
LF 0. 000 0. 00
3. 79000 287.000 1,087.73
0800 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 176. 000 176. 000
LF 0. 000 0. 00
6. 49000 176. 000 1,142. 24
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PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13:56: 07
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REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0250 Roadway
0805 613-01200 *2 Inch Electrical Conduit (Plastic) 5, 700. 000 5, 525. 000
LF 0. 000 0. 00
10. 82000 5, 525. 000 59, 780. 50
0810 613-01300 *3 Inch BElectrical Conduit (Plastic) 453. 000 453. 000
LF 0. 000 0. 00
7.03000 453. 000 3,184.59
0815 613-07001 *Type One Pull Box 7.000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0. 00
0820 613-07002 *Type Two Pull Box 2.000 2.000
EACH 0. 000 0. 00
481. 52000 2.000 963. 04
0825 613-08000 *Vault (Install Only) 6. 000 1. 000
EACH 0. 000 0. 00
6, 893. 78000 1. 000 6,893.78
0830 613-16000 *Lum naire (Special) 179. 000 22.000
EACH 10. 000 26, 922. 20
2,692. 22000 32. 000 86, 151. 04
0830 MATERI AL ALLOWANCE 157. 000
EACH -10. 000 -15, 520. 00
1, 552. 00000 147. 000 228, 144. 00
0835 613- 20000 *Light Standard and Luninaire (Install 4. 000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0840 613-40000 *Concrete Foundation Pad 1. 000 0. 000
EACH 0. 000 0. 00
916. 50000 0. 000 0. 00
0845 613-40010 *Li ght Standard Foundati on 7.000 0. 000
EACH 0. 000 0. 00
1,175. 11000 0. 000 0. 00
0850 613-50100 *Lighting Control Center 1. 000 0. 000
EACH 0. 000 0. 00
32, 581. 81000 0. 000 0. 00
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CAT NO0250 Roadway
0855 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 17. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0860 614-00012 *Sign Panel (Cass I1) 24. 000 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
0865 614-00013 *Sign Panel (Cass I11) 95. 000 95. 000
SF 0. 000 0. 00
41. 04000 95. 000 3, 898. 80
0870 614-00025 *Sign Panel (Cass |) (Install Only) 6. 000 0. 000
SF 0. 000 0. 00
27.00000 0. 000 0. 00
0875 614-00037 Si gn Panel (Special) ST-G Ped-Bi ke Directional 2. 000 0. 000
EACH 0. 000 0. 00
2,311. 20000 0. 000 0. 00
0880 614- 00041 *Si gn Post (Special) 4.000 0. 000
EACH 0. 000 0. 00
1, 026. 00000 0. 000 0. 00
0885 614-00041 Si gn Post (Special) 4 Inch Square - Length A 1. 000 0. 000
EACH 0. 000 0. 00
475. 20000 0. 000 0. 00
0890 614-00041 Sign Post (Special) 4 Inch Square - Length B 2. 000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0. 00
0895 614-00041 Sign Post (Special) 3 Inch Round - Length A 3. 000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0900 614-00041 Si gn Post (Special) Bracket - Break Safe AS4 4 Inch 1. 000 0. 000
Rect angu
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0905 614-00041 Si gn Post (Special) Bracket - 3 Inch Round Base 4. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
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CAT NO0250 Roadway
0910 614-41400 *Monot ube Overhead Sign Bridge (14 Inch Dianeter) 1. 000 1. 000
EACH 0. 000 0. 00
40, 716. 00000 1. 000 40, 716. 00
0915 614-87010  *Fiber Optic Cable (Single Mbde) (12 Fiber) 1, 000. 000 0. 000
LF 0. 000 0. 00
2.06000 0. 000 0. 00
0920 614-87333 *Closed Gircuit Television Canera (Traffic 1. 000 0. 000
Surveil |l ance)
EACH 0. 000 0. 00
17,772. 78000 0. 000 0. 00
0925 619-00002 *Water Service 23. 000 23.000
EACH 0. 000 0. 00
4,228. 20000 23. 000 97, 248. 60
0930 619- 00007 *Connect To Existing Waterline 13. 000 13. 000
EACH 0. 000 0. 00
1, 965. 60000 13. 000 25, 552. 80
0935 619-06060 *6 Inch Ductile lIron Pipe 35. 000 35. 000
LF 0. 000 0. 00
187. 92000 35. 000 6,577. 20
0940 619-06080 *8 Inch Ductile lIron Pipe 905. 000 874. 500
LF 0. 000 0. 00
352. 08000 874. 500 307, 893. 96
0945 619-06100 *10 Inch Ductile Iron Pipe 55. 000 43. 000
LF 0. 000 0. 00
251. 64000 43. 000 10, 820. 52
0950 619-06120 *12 Inch Ductile Iron Pipe 1, 070. 000 1, 051. 000
LF 0. 000 0. 00
178. 20000 1, 051. 000 187, 288. 20
0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0. 00
0955 619-06160 *16 Inch Ductile Iron Pipe 834. 830 834. 830
LF 0. 000 0. 00
298. 08000 834. 830 248, 846. 13
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PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
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UNIT PRI CE

CAT NO0250 Roadway

0955 MATERI AL  ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0.00
0960 619-10160 *16 Inch Wl ded Steel Pipe 38. 000 27.500
LF 0. 000 0. 00
631. 78000 27.500 17,373.95
0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64
0965 619- 10200 *20 Inch Wl ded Steel Pipe 131. 000 120. 000
LF 0. 000 0. 00
87. 48000 120. 000 10, 497. 60
0965 MATERI AL ALLOWANCE 11. 000
LF 0. 000 0. 00
62. 61000 11. 000 688. 71
0970 619- 10240 *24 Inch Wl ded Steel Pipe 109. 000 109. 000
LF 0. 000 0. 00
132. 84000 109. 000 14, 479. 56
0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00
0971 900-00014 Added Item (Lunmp Sum)/ / CO 002 Waterline Casing Pipe 1. 000 1. 000
Spacers and Rubber Seal s
LS 0. 000 0. 00
18, 416. 88000 1. 000 18, 416. 88
0975 619- 50060 3/4 Inch Plastic Pipe 340. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0.00
0980 619-50120 1-1/2 Inch Plastic Pipe 873. 000 873. 000
LF 0. 000 0. 00
8. 64000 873. 000 7,542.72
0985 619-50160 2 Inch Plastic Pipe 2,741. 000 2,741. 000
LF 0. 000 0. 00

10. 80000 2,741. 000 29, 602. 80
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CAT NO0250 Roadway
0990 619-50200 2-1/2 Inch Plastic Pipe 62. 000 0. 000
LF 0. 000 0. 00
11. 34000 0. 000 0. 00
0995 619-50240 3 Inch Plastic Pipe 5, 328. 500 4, 924. 500
LE 404. 000 4,799.52
11. 88000 5, 328. 500 63, 302. 58
1000 619-50320 4 Inch Plastic Pipe 1, 522. 000 1, 522. 000
LF 0. 000 0. 00
16. 20000 1, 522. 000 24, 656. 40
1005 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0. 00
4, 833. 00000 2.000 9, 666. 00
1010 619- 75000 *Cast Iron Val ve Box 28. 000 28. 000
EACH 0. 000 0. 00
990. 36000 28. 000 27, 730. 08
1015 619-75048 *6 Inch Gate Val ve 4.000 4.000
EACH 0. 000 0. 00
1, 585. 44000 4. 000 6,341.76
1020 619- 75064 *8 Inch Gate Val ve 11. 000 10. 000
EACH 0. 000 0. 00
2, 198. 88000 10. 000 21, 988. 80
1025 619-76120 *12 Inch Butterfly Valve 3. 000 3. 000
EACH 0. 000 0.00
2,958. 12000 3. 000 8, 874. 36
1025 MATERI AL ALLOMANCE 0. 000
EACH 0. 000 0.00
1, 218. 16000 0. 000 0. 00
1030 619-76128 *16 Inch Butterfly Valve 9. 000 9. 000
EACH 0. 000 0.00
4, 596. 45000 9. 000 41, 368. 05
1035 621-00450 *Det our Pavenent 6, 500. 000 6, 392. 320
Sy 0. 000 0. 00
69. 52000 6, 392. 320 444, 394. 09
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CAT NO0250 Roadway
1040 621- 00500 *Tenporary Bridge 1. 000 1. 000
LS 0. 000 0. 00
418, 999. 56000 1. 000 418, 999. 56
1045 623-00156 Irrigation Bubbler 4. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
1050 623-01708 1 I'nch Backflow Preventer 1. 000 0. 000
EACH 0. 000 0. 00
598. 32000 0. 000 0. 00
1055 623- 03108 1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
152. 27000 0. 000 0. 00
1060 623-04008 1 Inch Quick-Coupl er Valve 8. 000 0. 000
EACH 0. 000 0. 00
142. 56000 0. 000 0. 00
1065 623-05012 1-1/2 Inch Gate Valve 1. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
1070 623-06900 Val ve Box 11. 000 0. 000
EACH 0. 000 0. 00
58. 32000 0. 000 0. 00
1075 623-08108 8 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
3,119. 04000 0. 000 0. 00
1080 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
326, 953. 94000 1. 000 326, 953. 94
1085 625-00001 Construction Surveying (Hourly) 250. 000 215.125
HOUR 0. 000 0. 00
162. 00000 215.125 34, 850. 25
1090 626-00100 *Mobi | i zation (without Autopay) 18158 1. 000 1. 000
LS 0. 000 0. 00
9, 685, 475. 73000 1. 000 9, 685, 475. 73
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CAT NO0250 Roadway
1095 626-01000 *Public Information Services 0. 000 0. 000
LS 0. 000 0.00
479, 520. 00000 0. 000 0.00
1096 900-00010  Added Item (Hour)/ CO-003 Public Information Services 2, 477. 500 2,427.500
HOUR 50. 000 9, 990. 00
199. 80000 2,477.500 495, 004. 50
1097 900- 00010 Added Item (Hour)/ CDOT PPIM/ CO 025 481. 000 481. 000
HOUR 0. 000 0.00
172. 80000 481. 000 83, 116. 80
1100 627- 00005 *Epoxy Pavement Mar ki ng 22.000 0. 000
GAL 0. 000 0.00
162. 00000 0. 000 0.00
1105 627-00011 *Pavenent Marking Paint (Waterborne) 80. 000 23. 000
GAL 0. 000 0.00
81. 00000 23. 000 1, 863. 00
1110 630-00000  *Fl aggi ng 50, 695. 500 49, 415. 000
HOUR 1, 280. 500 35, 815. 59
27. 97000 50, 695. 500 1,417,953. 14
1115 630-00007  *Traffic Control Inspection 172. 000 160. 000
DAY 12. 000 2,332.80
194. 40000 172. 000 33, 436. 80
1120 630-00012  *Traffic Control Managenent 850. 000 687. 000
DAY 23. 000 27,324.00
1, 188. 00000 710. 000 843, 480. 00
1125 630-00040  *Traffic Incident Managenent Plan Devel opnent 1. 000 0. 900
LS 0. 000 0.00
5, 184. 00000 0. 900 4, 665. 60
1130 630-00041  *Traffic Incident Management Plan |nplenentation 0. 000 0. 000
MON 0. 000 0.00
729. 00000 0. 000 0.00
1135 630-80001  *Flashi ng Beacon (Portabl e) 18. 000 16. 200
EACH 0. 000 0.00
162. 00000 16. 200 2,624. 40
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CAT NO0250 Roadway
1140 630- 80002 *Fl ashi ng Beacon (Sol ar) 16. 000 8. 100
EACH 0. 000 0.00
810. 00000 8. 100 6, 561. 00
1145 630- 80335 *Barricade (Type 3 MA) (Tenporary) 22.000 18. 000
EACH 0. 000 0. 00
216. 00000 18. 000 3, 888. 00
1150 630-80341  *Construction Traffic Sign (Panel Size A) 252. 000 226. 800
EACH 0. 000 0. 00
54. 00000 226. 800 12, 247. 20
1155 630-80342  *Construction Traffic Sign (Panel Size B) 185. 000 108. 000
EACH 0. 000 0. 00
54. 00000 108. 000 5, 832. 00
1160 630-80343  *Construction Traffic Sign (Panel Size C) 107. 000 36. 000
EACH 0. 000 0. 00
54. 00000 36. 000 1, 944. 00
1165 630-80344  *Construction Traffic Sign (Special) 2, 145. 250 1,930. 725
SF 0. 000 0. 00
19. 44000 1,930.725 37,533. 29
1170 630-80350 *Vertical Panel 200. 000 13. 500
EACH 0. 000 0.00
54. 00000 13.500 729.00
1175 630- 80355 *Portabl e Message Sign Panel 12. 000 7.200
EACH 0. 000 0.00
1, 080. 00000 7.200 7,776.00
1180 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 7. 000 6. 300
Type
ype) EACH 0. 000 0.00
162. 00000 6. 300 1, 020. 60
1185 630-80360  *Drum Channel i zi ng Device 275. 000 247.500
EACH 0. 000 0. 00
54. 00000 247.500 13, 365. 00
1190 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 50. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0. 00
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PON: 18158- BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
1195 630-80370 Concrete Barrier (Tenporary) 4, 082. 000 3, 673. 800
LF 0. 000 0. 00
65. 25000 3,673.800 239, 715. 45
1200 630-80380 *Traffic Cone 610. 000 549. 000
EACH 0. 000 0. 00
5. 40000 549. 000 2,964. 60
1205 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 5. 500 4. 950
(Tenporary)
EACH 0. 000 0. 00
3, 672. 00000 4. 950 18, 176. 40
1210 630-85041 *Mobi | e Attenuator 175. 000 162. 000
DAY 0. 000 0. 00
756. 00000 162. 000 122, 472.00
1215 630-86810 *Traffic Signal (Tenporary) 1. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00
1220 700-70002 F/ A ANTI Cl PATED CMD Rai | i ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1225 700- 70010 F/ A M nor Contract Revisions 150, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1230 700-70011 F/ A Partnering 24, 653. 690 24, 653. 690
FA 0. 000 0. 00
1. 00000 24, 653. 690 24, 653. 69
1235 700- 70012 F/ A Asphal t Pavenent |ncentive 12, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1240 700-70013 F/ A Concrete Pavenent |ncentive 60, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1245 700-70014 F/ A Incentive Lane Rental 250, 000. 000 250, 000. 000
FA 0. 000 0. 00
1. 00000 250, 000. 000 250, 000. 00
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PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNI T PRICE
CAT NO0250 Roadway
1250 700-70016 F/ A Fuel Cost Adj ustnent 13, 000. 000 683. 890
FA 272. 060 272. 06
1. 00000 955. 950 955. 95
1255 700- 70018 F/ A Roadway Snoot hness | ncentive 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1260 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 20, 709. 540 20, 709. 540
FA 0. 000 0. 00
1. 00000 20, 709. 540 20, 709. 54
1265 700- 70082 F/ A Furnish & Install Electrical 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1270 700- 70195 F/A Wilities and Maintenance of Field Facilities 35, 000. 000 25, 403. 650
FA 1, 398. 720 1,398. 72
1. 00000 26, 802. 370 26, 802. 37
1275 700- 70310 F/ A Landscapi ng 25, 000. 000 1, 189. 520
FA 0. 000 0. 00
1. 00000 1, 189. 520 1,189. 52
1280 700- 70380 F/ A Erosion Control 5, 000. 000 962. 960
FA 0. 000 0. 00
1. 00000 962. 960 962. 96
1285 700- 70589 F/ A Environnental Health & Safety Managenent 1, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1290 700- 71000 CMEC Overrun Pool 200, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1292 700- 70035 F/A/ OGO 002 UniformTraffic Control (Cty of G enwood 130, 643. 000 116, 419. 400
Springs
P gs) FA 14, 223. 600 14, 223. 60
1. 00000 130, 643. 000 130, 643. 00
1293 700- 70035 F/ A Public Information 112, 102. 950 110, 803. 520
FA 1, 299. 430 1,299. 43
1. 00000 112, 102. 950 112, 102. 95
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PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
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UNIT PRI CE
CAT NO0250 Roadway
1294 700-70035 F/ A Travel Denand Managenent (CO 038) 100, 000. 000 24, 289. 420
FA 0. 000 0. 00
1. 00000 24, 289. 420 24, 289. 42
2230 208-00400 Water Control / CO 009 1. 000 1. 000
LS 0. 000 0. 00
38, 000. 00000 1. 000 38, 000. 00
2235 250-00050 Moni toring Technician / CO 009 68. 760 68. 670
HOUR 0. 000 0. 00
225. 00000 68. 670 15, 450. 75
2240 250-00120 Mat erial Sanpling and Delivery / CO 009 8. 000 8. 000
EACH 0. 000 0. 00
925. 00000 8. 000 7, 400. 00
2245 900- 00024 Added Item (Ton)/ Material Handling (Stockpile) / 168. 840 168. 840
CO- 009
TON 0. 000 0. 00
135. 00000 168. 840 22,793. 40
2250 900- 00024 Added Item (Ton)/ Solid Waste D sposal / CO 009 989. 260 989. 260
TON 0. 000 0. 00
210. 00000 989. 260 207,744. 60
2255 700- 70037 F/ A Contam nated Soil / CO 009 16, 728. 660 16, 728. 660
FA 0. 000 0. 00
1. 00000 16, 728. 660 16, 728. 66
2260 700- 70035 F/ A Snownelt System Repairs / CO 007 MCR No. 2 1, 851. 980 1, 851. 980
F A 0. 000 0. 00
1. 00000 1, 851. 980 1, 851. 98
2265 900- 00007 Added Item (Each)/ Install Backflow Prevention / CO 007 8. 000 8. 000
MCR No. 3
EACH 0. 000 0. 00
2, 825. 00000 8. 000 22,600. 00
2270 700- 70035 F/ A Pedestrian ADA Shuttle / CO 007 MCR No. 4 7,507. 080 7,507. 080
F A 0. 000 0. 00
1. 00000 7,507. 080 7,507.08
2285 900- 00006 Added Item (Dollar)/ Working Time Violation Incident -3, 450. 000 - 3, 450. 000
Rat e
DOL 0. 000 0. 00
1. 00000 -3, 450. 000 -3, 450. 00
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PON: 18158- BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
2290 900- 00006 Added Item (Dol lar)/ Overweight Price Reduction - SS -1, 340. 000 -2, 056. 000
105. 18
DOL -100. 000 -100. 00
1. 00000 -2,156. 000 -2,156. 00
2305 900- 00004 Added Item (Cubic Yard)/ Install North Causeway / 2,918. 000 0. 000
CO 021
CY 0. 000 0. 00
96. 01000 0. 000 0. 00
2310 700- 70035 F/A Wnter Protect 8th St Concrete / CO 022 MCR No. 5 3,728.210 3, 728.210
F A 0. 000 0. 00
1. 00000 3,728. 210 3,728.21
2365 700- 70035 F/ A Wnter Concrete Protection CO 036 CR-11 3, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
2370 202- 05026 Sawi ng Asphalt Mat (6 In) CO 036 CR 11 1, 600. 000 0. 000
LF 0. 000 0. 00
4. 00000 0. 000 0. 00
2375 900- 00022 Added Item (Square Yard)/ Anti-Gaffiti Coating / 2, 000. 000 444,000
CO- 037
SY 0. 000 0. 00
38. 33000 444,000 17,018. 52
2385 900- 00014 Added Item (Lunmp Sum)/ JV #53 Wall R StormDrain / 1. 000 0. 000
CO 042 MCR-28
LS 1. 000 8, 748. 00
8, 748. 00000 1. 000 8, 748. 00
CAT 0250 CURRENT AMI $ 28, 804, 460.02 $ 216, 956. 26 $24, 983, 876. 87
CAT NO0251 Detour
1295 202-00010 *Renoval of Tree 8. 000 8. 000
EACH 0. 000 0. 00
783. 00000 8. 000 6, 264. 00
1300 202-00035 *Renoval of Pipe 13. 000 0. 000
LF 0. 000 0. 00
57.56000 0. 000 0. 00
1305 202-00200 *Renoval of Sidewal k 374. 150 374. 150
SY 0. 000 0. 00
17.12000 374. 150 6, 405. 45
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1310 202-00202 *Renoval of Cutter 118. 000 31. 500
LF 0. 000 0. 00
19. 70000 31. 500 620. 55
1315 202-00203 *Renoval of Curb and CGutter 1, 130. 500 1, 130. 500
LF 0. 000 0. 00
8. 37000 1, 130. 500 9, 462. 29
1320 202- 00206 *Renoval of Concrete Curb Ranp 25. 000 0. 000
SY 0. 000 0. 00
6. 37000 0. 000 0. 00
1325 202-00210 *Renmoval of Concrete Pavenent 1, 831. 130 1,831.130
SY 0. 000 0. 00
15. 12000 1, 831. 130 27, 686. 69
1330 202-00220 *Renoval of Asphalt Mat 6, 428. 120 6, 385. 420
SY 42.700 479. 52
11. 23000 6, 428. 120 72,187.79
1335 202-00240 *Renoval of Asphalt Mat (Pl aning) 19, 948. 900 19, 948. 900
SY 0. 000 0. 00
2.69000 19, 948. 900 53, 662. 54
1340 202-00250 *Renoval of Pavenent Marking 6, 985. 000 6, 985. 000
SF 0. 000 0. 00
2.97000 6, 985. 000 20, 745. 45
1345 202- 00700 *Renoval of Light Standard 2.000 0. 000
EACH 0. 000 0. 00
633. 00000 0. 000 0. 00
1350 202-00810 *Renoval of Ground Sign 14. 000 14. 000
EACH 0. 000 0. 00
48. 60000 14. 000 680. 40
1355 202- 00895 Renoval of [|npact Attenuator 0. 000 0. 000
EACH 0. 000 0. 00
1, 620. 00000 0. 000 0. 00
1360 202-01000 *Renoval of Fence 270. 000 0. 000
LF 270. 000 2,376.00

8. 80000 270. 000 2,376.00
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1365 202-01130 *Renoval of Quardrail Type 3 137. 000 137. 000
LF 0. 000 0. 00
3.13000 137. 000 428. 81
1370 202-01170 Renoval of Guardrail Type 7 0. 000 0. 000
LF 0. 000 0. 00
12. 28000 0. 000 0. 00
1375 202- 04002 *Cl ean Cul vert 1. 000 0. 000
EACH 0. 000 0. 00
777.60000 0. 000 0. 00
1380 203-00010 *Uncl assi fied Excavation (Conplete In Place) 13, 188. 000 13, 188. 000
CY 0. 000 0. 00
29. 80000 13, 188. 000 393, 002. 40
1385 203- 00060 *Enbankment Material (Conplete In Place) 5, 858. 000 5, 858. 000
CY 0. 000 0. 00
15. 01000 5, 858. 000 87,928. 58
1390 203-01500 *Bl adi ng 5. 000 5. 000
HOUR 0. 000 0. 00
166. 32000 5. 000 831. 60
1395 203-01510 *Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
1400 203-01550 *Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
1405 203-01594 *Conbi nati on Loader 2.000 2.000
HOUR 0. 000 0. 00
127. 44000 2.000 254. 88
1410 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0. 00
1415 208- 00050 StormDrain Inlet Protection 109. 000 105. 000
EACH 4. 000 730. 08

182. 52000 109. 000 19, 894. 68
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
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UNIT PRI CE

CAT NOO0251  Detour

1420 210- 00007 *Reset Weel Stop 12. 000 12. 000
EACH 0. 000 0. 00
23. 76000 12. 000 285.12
1425 210- 00050 *Reset Fire Hydrant 2. 000 1. 500
EACH 0. 000 0. 00
9, 666. 00000 1. 500 14, 499. 00
1430 210-00750 *Reset Light Standard 0. 000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
1431 210-00810 Res Ground Sign / CO 017 CR-7 0. 000 0. 000
EACH 0. 000 0. 00
118. 80000 0. 000 0. 00
1435 210- 00815 *Reset Sign Panel 2. 000 2.000
EACH 0. 000 0. 00
135. 00000 2.000 270. 00
1440 210- 00840 *Reset Traffic Signal Pole 1. 000 1. 000
EACH 0. 000 0. 00
2, 759. 24000 1. 000 2,759. 24
1445 210- 00855 *Reset Traffic Signal Controller Cabinet 1. 000 0. 000
EACH 0. 000 0. 00
4, 230. 84000 0. 000 0. 00
1450 210-01130 *Reset CGuardrail Type 3 0. 000 0. 000
LF 0. 000 0. 00
18. 90000 0. 000 0. 00
1455 210- 04010 *Adj ust Manhol e 24.000 24.000
EACH 0. 000 0. 00
612. 36000 24.000 14, 696. 64
1460 210- 04020 *Modi fy Inlet 2.500 2.500
EACH 0. 000 0. 00
1, 420. 20000 2.500 3, 550. 50
1465 210- 04050 *Adj ust Val ve Box 15. 000 13. 000
EACH 0. 000 0. 00

378. 00000 13. 000 4,914. 00
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PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
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CAT NOO0251  Detour

1470 212-00006 Seedi ng (Native) 0. 500 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0.00
1475 213-00008 Mul chi ng (Wod Chi p) 240. 000 0. 000
CF 0. 000 0. 00
8. 21000 0. 000 0. 00
1480 214-00230 Deci duous Tree (3 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
415. 80000 0. 000 0. 00
1485 304- 06000 *Aggregat e Base Course (C ass 6) 2, 230. 360 2, 230. 360
TON 0. 000 0. 00
34. 34000 2, 230. 360 76, 590. 56
1490 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00
1495 403-34771  *Hot Mx Asphalt (Gading SX) (75) (PG 76-28) 0. 000 0. 000
TON 0. 000 0. 00
109. 08000 0. 000 0. 00
1496 403-34751 HVA (G SX) (75) (PG 64-28) 5, 645. 650 5, 645. 650
TON 0. 000 0. 00
92. 85000 5, 645. 650 524, 198. 60
1500 411-10255 *Emul sified Asphalt (Sl ow Setting) 2,949. 500 2,949.500
GAL 0. 000 0. 00
2.70000 2,949.500 7,963. 65
1505 412-00801 Concrete Pavenent (8 Inch) (Special) 24. 000 24. 000
SY 0. 000 0. 00
163. 07000 24.000 3,913.68
1510 503-00036 *Drilled Caisson (36 Inch) 0. 000 0. 000
LF 0. 000 0. 00
554. 89000 0. 000 0. 00
1515 506- 00209 *Riprap (9 Inch) 31. 400 31. 400
CcY 0. 000 0. 00

145. 80000 31. 400 4,578.12
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CAT NOO0251  Detour

1520 603-01185 *18 Inch Reinforced Concrete Pipe (Conplete In Place) 71.500 71.500
LF 0. 000 0. 00
109. 35000 71. 500 7,818.53
1525 603-01245 *24 Inch Reinforced Concrete Pipe (Conplete In Place) 19. 000 19. 000
LF 0. 000 0. 00
345. 49000 19. 000 6, 564. 31
1530 603-01305 *30 Inch Reinforced Concrete Pipe (Conplete In Place) 0. 000 0. 000
LF 0. 000 0. 00
186. 84000 0. 000 0. 00
1535 603- 05030 *30 Inch Reinforced Concrete End Section 1. 000 1. 000
EACH 0. 000 0. 00
1, 866. 24000 1. 000 1, 866. 24
1540 604- 00505 *Inlet Type D (5 Foot) 1. 000 1. 000
EACH 0. 000 0. 00
6, 453. 00000 1. 000 6, 453. 00
1545 604- 19000 *Inlet Special 1. 000 1. 000
EACH 0. 000 0. 00
5, 594. 40000 1. 000 5, 594. 40
1550 604-19105 *Inlet Type R L 5 (5 Foot) 2.000 1. 000
EACH 0. 000 0. 00
7,111. 80000 1. 000 7,111.80
1555 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 375. 000 375. 000
LF 0. 000 0. 00
20. 36000 375. 000 7,635. 00
1560 606-01340 *End Anchorage Type 3D 3. 000 3. 000
EACH 0. 000 0. 00
2,171. 55000 3. 000 6,514. 65
1565 606-01370 *Transition Type 3G 6. 000 6. 000
EACH 0. 000 0. 00
1, 582. 52000 6. 000 9, 495. 12
1570 606-01385 *Transition Type 3J 1. 000 0. 000
EACH 0. 000 0. 00

1, 015. 85000 0. 000 0. 00
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CAT NOO0251  Detour
1575 606- 01390 *End Anchorage Type 3K 2.000 2.000
EACH 0. 000 0. 00
2, 788. 99000 2.000 5,577.98
1580 608- 00000 Concrete Sidewal k 207. 660 207. 660
SY 0. 000 0. 00
57. 63000 207. 660 11, 967. 45
1585 608-00010 Concrete Curb Ranp 82. 300 82. 300
SY 0. 000 0. 00
87. 38000 82. 300 7,191. 37
1590 608-00015 Det ect abl e Vr ni ngs 92. 000 92. 000
SF 0. 000 0. 00
62. 75000 92. 000 5,773.00
1595 608-01000 *Bi tum nous Si dewal k 0. 000 0. 000
TON 0. 000 0. 00
243. 00000 0. 000 0. 00
1600 609-21010 Curb and CGutter Type 2 (Section |-B) 159. 000 159. 000
LF 0. 000 0. 00
34. 47000 159. 000 5,480. 73
1605 609-21020 Curb and CGutter Type 2 (Section II-B) 858. 000 858. 000
LF 0. 000 0. 00
38. 85000 858. 000 33, 333. 30
1610 609-24006 Cutter Type 2 (6 Foot) 51. 000 51. 000
LF 0. 000 0. 00
58. 86000 51. 000 3,001. 86
1615 609-60011 Curb Type 6 (Section M 756. 000 756. 000
LF 0. 000 0. 00
20. 97000 756. 000 15, 853. 32
1620 613-00202 2 Inch Eectrical Conduit (Jacked) (Install Only) 410. 000 0. 000
LF 0. 000 0. 00
17. 85000 0. 000 0. 00
1625 613-00300 *3 Inch Electrical Conduit 1, 083. 000 1, 083. 000
LF 0. 000 0. 00
12. 98000 1, 083. 000 14, 057. 34
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CAT NOO0251  Detour

1630 613-07050 *Pul | Box (13"x24"x18") Deep 4. 000 0. 000
EACH 0. 000 0. 00
481. 52000 0. 000 0.00
1635 613-10000 *Wring 1. 000 1. 000
LS 0. 000 0. 00
46, 834. 30000 1. 000 46, 834. 30
1640 614-00011 *Sign Panel (dass I) 742.000 634. 250
SF 0. 000 0. 00
28. 08000 634. 250 17,809.74
1645 614-00012 *Sign Panel (dass I1) 181. 000 18. 000
SF 0. 000 0. 00
37.80000 18. 000 680. 40
1650 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 33. 000 8. 000
EACH 0. 000 0. 00
124. 20000 8. 000 993. 60
1655 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 56. 000 1. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 1. 000 248. 40
1660 614-70150 *Pedestrian Signal Face (16) (Countdown) 9. 000 9. 000
EACH 0. 000 0. 00
551. 85000 9. 000 4, 966. 65
1665 614-70336 *Traffic Signal Face (12-12-12) 13. 000 12. 000
EACH 0. 000 0. 00
762. 85000 12. 000 9, 154. 20
1670 614-70560 *Traffic Signal Face (12-12-12-12-12) 1. 000 0. 000
EACH 0. 000 0. 00
1, 290. 89000 0. 000 0. 00
1675 614-72855 *Traffic Signal Controller Cabinet 1. 500 0. 000
EACH 1. 500 41, 096. 52
27, 397. 68000 1. 500 41, 096. 52
1680 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00

1, 683. 68000 0. 000 0. 00
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CAT NOO0251  Detour

1685 614- 72860 *Pedestrian Push Button 10. 000 10. 000
EACH 0. 000 0. 00
223. 99000 10. 000 2,239.90
1690 614-72890 *Span Wre Cable 232. 000 232.000
LF 0. 000 0. 00
19. 48000 232.000 4,519. 36
1695 614-79858 *Pedestal Pole (3 Foot 6 Inch) (Furnish Only) 1. 000 0. 000
EACH 0. 000 0. 00
1, 097. 20000 0. 000 0. 00
1696 614-80313 Barricade (Ty 3 F-OQ / CO 017 CR-7 0. 000 0. 000
EACH 0. 000 0. 00
931. 60000 0. 000 0. 00
1700 614-85316 *Traffic Signal Span Wre Pole (16 Inch) 4.000 4.000
EACH 0. 000 0. 00
12, 728. 23000 4.000 50, 912. 92
1705 619-00002 *Water Service 1. 000 1. 000
EACH 0. 000 0. 00
4,228. 20000 1. 000 4,228. 20
1710 625-00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
326, 953. 94000 1. 000 326, 953. 94
1715 627-00005 *Epoxy Paverent MarKking 370. 600 370. 600
GAL 0. 000 0. 00
162. 00000 370. 600 60, 037. 20
1720 627-00011 *Pavenent Marking Paint (Wt erborne) 282. 800 282. 800
GAL 0. 000 0. 00
81. 00000 282. 800 22,906. 80
1725 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 618. 000 618. 000
SF 0. 000 0. 00
25. 92000 618. 000 16, 018. 56
1730 627-30410 *Pref ormed Thernopl astic Pavenment Marking (Xwal k- St op 1, 237. 000 1,237.000
Li ne
) SF 0. 000 0. 00

15. 12000 1, 237. 000 18, 703. 44



CONTI D: C18158- COVMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 38
PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO. 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0251 our
1735 630- 00000 *Fl aggi ng 0. 000 0. 000
HOUR 0. 000 0. 00
27.97000 0. 000 0.00
1740 630- 00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
194. 40000 0. 000 0.00
1745 630- 00012 *Traffic Control Managenent 0. 000 0. 000
DAY 0. 000 0. 00
1, 188. 00000 0. 000 0.00
1750 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0.00
1755 630- 80338 *Barricade (Type 3 MD) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
216. 00000 0. 000 0.00
1760 630-80341 *Construction Traffic Sign (Panel Size A) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0.00
1765 630- 80342 *Construction Traffic Sign (Panel Size B) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0.00
1770 630-80343 *Construction Traffic Sign (Panel Size C 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0.00
1775 630- 80344 *Construction Traffic Sign (Special) 0. 000 0. 000
SF 0. 000 0. 00
19. 44000 0. 000 0.00
1780 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 0. 000 0. 000
Type
ype) EACH 0. 000 0. 00
162. 00000 0. 000 0.00
1785 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 0. 000 0. 000
EACH 0. 000 0. 00
54. 00000 0. 000 0.00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 39

PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO0251  Detour

1790 630- 80365 *Portabl e Message Sign Panel (State Furnished) 0. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
1795 630-80370 Concrete Barrier (Tenporary) 0. 000 0. 000
LF 0. 000 0. 00
65. 25000 0. 000 0. 00
1800 630-85011 *| npact Attenuator (Tenporary) 582. 000 492. 300
DAY 31. 500 850. 50
27.00000 523. 800 14, 142. 60
1805 630-86810 *Traffic Signal (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
18, 304. 08000 0. 000 0. 00
2350 900- 00010 Added |tem (Hour)/ Detour Towing / CO 033 553. 000 473. 000
HOUR 80. 000 6, 576. 00
82.20000 553. 000 45, 456. 60
2390 900-00014 Added Item (Lunp Sum/ JV #59 Detour Timing / CO 042 1. 000 0. 000
MCR- 29
LS 1. 000 9, 404. 00
9, 404. 00000 1. 000 9, 404. 00

CAT 0251 CURRENT AMI  $ 2,288,023.04 $ 61,512.62% 2,219, 247.95
CAT NO0252 ROADWAY

0190 MATERI AL ALLOWANCE 8. 000
EACH 0. 000 0. 00
1, 552. 00000 8. 000 12, 416. 00
CAT 0252 CURRENT AMI  $ 0.00$% 0.00$ 12, 416. 00

CAT NOO0350 STR F-07-A

1810 202-00027 *Renoval of Riprap 54. 000 0. 000
SY 0. 000 0. 00
24.52000 0. 000 0. 00
1815 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
709, 322. 43000 1. 000 709, 322. 43
1820 206- 00000 Structure Excavation 2, 265. 000 2, 265. 000
CY 0. 000 0. 00

41. 77000 2, 265. 000 94, 609. 05



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 40
PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STR F-07-A
1825 206- 00050 *Structure Backfill (Special) 88. 000 0. 000
CcY 0. 000 0.00
78. 83000 0. 000 0.00
1830 206- 00100 *Structure Backfill (O ass 1) 2,316. 000 2, 316. 000
CcY 0. 000 0. 00
65. 14000 2,316. 000 150, 864. 24
1835 206- 00200 Structure Backfill (dass 2) 1, 108. 000 320. 000
CcY 0. 000 0. 00
35. 68000 320. 000 11, 417. 60
1840 206-00360  *Mechanical Reinforcenent of Soil 1, 586. 100 1,586. 100
CcY 0. 000 0. 00
34. 47000 1, 586. 100 54, 672. 87
1845 206-01781 *Shoring (Area 1) 1. 000 1. 000
LS 0. 000 0.00
60, 647. 79000 1. 000 60, 647. 79
1850 206-01782 Shoring (Area 2) 1. 000 1. 000
LS 0. 000 0. 00
228, 548. 80000 1. 000 228, 548. 80
1855 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
201, 988. 08000 1. 000 201, 988. 08
1860 206-01784 *Shoring (Area 4) 1. 000 1. 000
LS 0. 000 0.00
52, 032. 87000 1. 000 52, 032. 87
1865 206-01785 *Shoring (Area 5) 1. 000 1. 000
LS 0. 000 0.00
25, 223. 89000 1. 000 25, 223. 89
1870 208-00400 Water Contr ol 1. 000 0. 500
LS 0. 250 325, 757. 00
1, 303, 028. 01000 0. 750 977,271.01
1875 403-34721 *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 93. 000 0. 000
TON 0. 000 0. 00
108. 87000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 41
PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0350 STR F-07-A
1880 420- 00102 CGeotextile (Erosion Control) (dass 1) 808. 000 0. 000
SY 0. 000 0. 00
6. 72000 0. 000 0. 00
1885 503- 00060 *Drilled Caisson (60 Inch) 120. 000 120. 000
LF 0. 000 0. 00
1, 639. 85000 120. 000 196, 782. 00
1890 503-00078 *Drilled Caisson (78 Inch) 710. 000 710. 000
LF 0. 000 0. 00
3, 400. 73000 710. 000 2,414,518. 30
1895 503- 00300 *Cai sson Load Test 1. 000 1. 000
EACH 0. 000 0. 00
156, 600. 00000 1. 000 156, 600. 00
1900 504-05000  *Wre Mesh Facing 2, 649. 000 2, 649. 000
SF 0. 000 0. 00
8. 83000 2, 649. 000 23, 390. 67
1905 506- 00224 Riprap (24 Inch) 0. 000 0. 000
CcY 0. 000 0. 00
153. 05000 0. 000 0. 00
1910 506-01100 Concrete Bl ock Revet nent 0. 000 0. 000
SY 0. 000 0. 00
1, 363. 64000 0. 000 0. 00
1911 506-00230  Riprap (30 In) (Special) / CO 004 834. 000 834. 000
CcY 0. 000 0. 00
83. 63000 834. 000 69, 747. 42
1915 509- 00000 *Structural Steel 2, 256, 130. 000 2, 256, 130. 000
LB 0. 000 0. 00
0.21434 2, 256, 130. 000 483, 578. 90
1920 512-00101 Bearing Device (Type I) 6. 000 6. 000
EACH 0. 000 0. 00
3, 452. 00000 6. 000 20, 712. 00
1925 512-00102  Bearing Device (Type I1) 6. 000 6. 000
EACH 0. 000 0. 00
2,854. 12000 6. 000 17,124. 72



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 42
PCN: 18158- BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO350 STR F-07-A
1930 512-00103 Bearing Device (Type II1) 21. 000 21. 000
EACH 0. 000 0. 00
7,262. 47000 21.000 152, 511. 87
1935 513-00690 Bridge Drain (Special) 2.000 2.000
EACH 0. 000 0. 00
32, 055. 26000 2.000 64, 110. 52
1937 514-00024 Ped Railing (24 In) / CO018 / F-07-V 90. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
1938 514-00048 Ped Railing (48 In) / CO018 / F-07-V 61. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
1939 514-00085 Ped Railing (85 Inch) / CO018 / F-07-V 180. 000 0. 000
LF 0. 000 0. 00
515. 00000 0. 000 0. 00
1940 515-00400  *Concrete Seal er 11, 167. 000 7,639. 000
SY 0. 000 0. 00
14. 58000 7,639. 000 111, 376. 62
1945 518-01004 Bri dge Expansi on Device (0-4 Inch) 125. 000 123. 500
LF 0. 000 0. 00
321. 45000 123. 500 39, 699. 07
1950 518-01009 Bri dge Expansion Device (0-9 Inch) 55. 000 54. 500
LF 0. 000 0. 00
1, 897. 54000 54.500 103, 415. 93
1950 MATERI AL ALLOMANCE 0. 500
LF 0. 000 0. 00
1, 280. 00000 0. 500 640. 00
1955 518-02030 Pol yester Concrete End Dam 0. 000 0. 000
CF 0. 000 0. 00
181. 48000 0. 000 0. 00
1960 601-03040 *Concrete Cass D (Bridge) 3, 953. 000 3, 953. 000
CY 0. 000 0. 00
989. 36000 3, 953. 000 3, 910, 940. 08



CONTI D C18158- COVBO

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 43

PCN: 18158- BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI CD AMOUNT
UNIT PRI CE
CAT NOO350 STR F-07-A
1965 601- 40002 *Masonry Veneer (Brick) 1, 038. 080 1, 038. 080
SF 0. 000 0. 00
40. 87000 1, 038. 080 42, 426. 33
1970 601-40005 *Cut Stone Veneer 11, 371. 000 8, 388. 030
SF 54. 310 3,034.84
55. 88000 8, 442. 340 471, 757. 96
1975 601- 40400 *Structural Concrete Stain 122. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
1980 602- 00000 *Rei nforcing Steel 215, 381. 000 215, 381. 000
LB 0. 000 0. 00
0. 93160 215, 381. 000 200, 648. 94
1985 602-00020 *Reinforcing Steel (Epoxy Coated) 764, 953. 000 764, 953. 000
LB 0. 000 0. 00
1. 05450 764, 953. 000 806, 642. 94
1990 604-19000 *Inl et Special 2.000 0. 000
EACH 0. 000 0. 00
5, 594. 40000 0. 000 0. 00
1995 606-10705 *Bridge Rail Type 7 (Special) 2,222.600 2,222.600
LF 0. 000 0. 00
207. 96000 2,222.600 462, 211. 90
2000 613-00050 *1/2 Inch Electrical Conduit 40. 000 0. 000
LF 0. 000 0. 00
4. 87000 0. 000 0. 00
2005 613-00075 *3/4 Inch Electrical Conduit 732. 000 732. 000
LF 0. 000 0. 00
3. 25000 732. 000 2,379.00
2010 613-00100 *1 Inch Electrical Conduit 500. 500 500. 500
LF 0. 000 0. 00
6. 49000 500. 500 3,248. 25
2015 613-00201 2 Inch Electrical Conduit (Jacked) 7,100. 000 7,100. 000
LF 0. 000 0. 00
17. 85000 7,100. 000 126, 735. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 44
PCN: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO. 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0350 STR F-07-A
2020 613-00300 *3 Inch Electrical Conduit 1, 683. 000 0. 000
LF 0. 000 0.00
12. 98000 0. 000 0. 00
2300 900-00014 Added Item (Lump Sun)/ CSL Grouting F-07-V / JV #9 / 1. 000 1.000
Q0 016
LS 0. 000 0.00
30, 200. 00000 1.000 30, 200. 00
2330 519-03035 Place Thin Bond Overlay (Poly Conc) / CO 024 6, 253. 000 0. 000
Sy 0. 000 0.00
41. 77000 0. 000 0. 00
2335 519- 03055 Furni sh Thin Bond Overlay (Poly Conc) / CO 024 4, 696. 000 0. 000
CF 0. 000 0.00
107. 00000 0. 000 0. 00
2340 626- 00100 Mobi li zation (W o Autopay) / CO 024 1. 000 0. 000
LS 0. 000 0.00
97, 000. 00000 0. 000 0. 00
2345 202- 00217 Rem Conc Pvnt (Planing) (Spec) / CO 024 406. 000 0. 000
Sy 0. 000 0.00
68. 50000 0. 000 0. 00
2380 900- 00014 Added Item (Lump Sunm)/ JV #44 Stud Rel ocation / CO 042 1. 000 0. 000
MCR- 30
LS 1. 000 3,863. 00
3, 863. 00000 1.000 3, 863. 00
2395 900- 00014 Added Item (Lunp Sun)/ Bird Exclusion F-07-V / CO 042 0. 000 0. 000
MCR- 31
LS 0. 000 0.00
4,372. 00000 0. 000 0. 00
CAT 0350 CURRENT AMI  $ 14, 142, 875.84 $ 332, 654.84 $12, 481, 860. 06
CAT NO0351 7th St Bridge
2025 202- 00246 *Renoval of Asphalt Mat (Planing) (Special) 575. 000 575. 000
Sy 0. 000 0.00
34. 45000 575. 000 19, 808. 75
2030 202- 00425 Renoval of Bridge Railing 0. 000 0. 000
LF 0. 000 0.00
312. 03000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0351 7th St Bridge

2031 202- 00426 Rem Bri dge Railing (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00
1, 086. 70000 16. 000 17,387. 20
2035 202- 00453 Renoval of Portions of Present Structure (O ass 2) 0. 000 0. 000
Sy 0. 000 0. 00
169. 63000 0. 000 0.00
2040 202- 05100 Sandbl asting Rei nforcing Steel 0. 000 0. 000
Sy 0. 000 0. 00
28. 02000 0. 000 0.00
2045 420- 00510 Geotextile (Crack Reduction) (H gh Density) 750. 000 750. 000
Sy 0. 000 0. 00
7.20000 750. 000 5, 400. 00
2050 515-00120 *Wat er proof i ng ( Menbrane) 581. 000 575. 000
Sy 0. 000 0. 00
22. 68000 575. 000 13, 041. 00
2055 515-00410 *Concrete Sealer (CalciumNtrite) 0. 000 0. 000
Sy 0. 000 0. 00
34. 02000 0. 000 0.00
2060 601- 03540 Concrete Cass DT (Deck Toppi ng) 0. 000 0. 000
Ccy 0. 000 0.00
5, 234. 17000 0. 000 0.00
2065 602-00020 *Rei nforcing Steel (Epoxy Coated) 0. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0.00
2070 606-11015 Bridge Rail Type 10R (Special) 0. 000 0. 000
LF 0. 000 0. 00
1, 215. 83000 0. 000 0.00
2071 606- 10200 Brdg Rail (Spec) / CO 002 16. 000 16. 000
LF 0. 000 0. 00
1, 548. 09000 16. 000 24,769. 44

CAT 0351 CURRENT AMI  $ 80,542.47 $ 0.00$ 80, 406. 39
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 Wl | s/ Pedestrian Under pass

2075 206- 00000 Structure Excavation 5, 308. 000 4, 836. 600
CcY 0. 000 0. 00
41. 77000 4, 836. 600 202,024.78
2080 206-00100 *Structure Backfill (O ass 1) 4,317. 000 3,401. 540
CcY 0. 000 0. 00
65. 14000 3, 401. 540 221, 576. 32
2085 206- 00360 *Mechani cal Rei nforcenent of Soil 805. 000 805. 000
CcY 0. 000 0. 00
34. 47000 805. 000 27,748. 35
2090 206-01790 *Shoring (Area 10) 1. 000 0. 500
LS 0. 000 0. 00
15, 882. 48000 0. 500 7,941. 24
2095 206-01791 *Shoring (Area 11) 1. 000 1. 000
LS 0. 000 0. 00
146, 507. 45000 1. 000 146, 507. 45
2100 206-01792 *Shoring (Area 12) 1. 000 1. 000
LS 0. 000 0. 00
31, 447. 00000 1. 000 31, 447. 00
2105 206-01793 *Shoring (Area 13) 1. 000 1. 000
LS 0. 000 0. 00
34, 982. 02000 1. 000 34, 982. 02
2110 502-00400 End Pl ate 50. 000 0. 000
EACH 0. 000 0. 00
189. 06000 0. 000 0. 00
2115 502-11274 *Steel Piling (HP 12x74) 338. 000 338. 000
LF 0. 000 0. 00
278. 37000 338. 000 94, 089. 06
2120 502-11489 *Steel Piling (HP 14x89) 1, 597. 000 1, 594. 340
LF 0. 000 0. 00
282. 10000 1, 594. 340 449, 763. 31
2125 504- 05000 *Wre Mesh Facing 1, 560. 000 1, 560. 000
SF 0. 000 0. 00

8. 83000 1, 560. 000 13, 774. 80
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 Wl | s/ Pedestrian Under pass

2130 506- 00206 *Riprap (6 Inch) 1. 000 0. 000
CY 0. 000 0. 00
149. 04000 0. 000 0. 00
2131 514-00024 Ped Railing (24 In) / CO018 / Wills 791. 000 0. 000
LF 0. 000 0. 00
330. 00000 0. 000 0. 00
2132 514-00048 Ped Railing (48 In) / CO018 / Wills 636. 000 0. 000
LF 0. 000 0. 00
350. 00000 0. 000 0. 00
2135 515-00400 *Concrete Seal er 990. 000 0. 000
SY 0. 000 0. 00
14. 58000 0. 000 0. 00
2140 518-00100 Wt er st op 830. 500 830. 500
LF 0. 000 0. 00
16. 16000 830. 500 13, 420. 88
2145 601- 03000 *Concrete O ass D 612. 000 483. 700
CY 0. 000 0. 00
729. 86000 483. 700 353, 033. 28
2150 601-03050 *Concrete Cass D (Vall) 1, 355. 000 1, 213. 100
CY 0. 000 0. 00
765. 98000 1, 213. 100 929, 210. 34
2155 601- 40002 *Masonry Veneer (Brick) 897.570 897.570
SF 0. 000 0. 00
40. 87000 897.570 36, 683. 69
2160 601- 40007 *Cut Stone Veneer (Ashler) 10, 329. 000 7,841.535
SF 1, 620. 990 97,794. 33
60. 33000 9, 462. 525 570, 874. 13
2160 MATERI AL ALLOMANCE 488. 462
SF -488. 462 -1,099. 04
2.25000 0. 000 0. 00
2165 601-40400 *Structural Concrete Stain 604. 000 0. 000
SY 0. 000 0. 00

16. 35000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 Wl | s/ Pedestrian Under pass

2170 602- 00000 *Rei nforcing Steel 284, 575. 000 226, 213. 840
LB 49, 152. 160 45, 790. 15
0. 93160 275, 366. 000 256, 530. 97
2175 602-00020 *Rei nforcing Steel (Epoxy Coated) 26, 519. 000 15, 962. 000
LB 0. 000 0. 00
1. 05450 15, 962. 000 16, 831. 93
2180 605-83002 *CGeoconposite Drain with Pipe 1, 151. 000 974. 850
Sy 0. 000 0. 00
22. 03000 974. 850 21, 475. 95
2185 605- 83580 *8 Inch Pipe Underdrain 10. 000 10. 000
LF 0. 000 0. 00
54. 00000 10. 000 540. 00
2190 606-10705 *Bridge Rail Type 7 (Special) 956. 000 883. 119
LF 0. 000 0. 00
207. 96000 883. 119 183, 653. 43
2195 609- 24002 Qutter Type 2 (2 Foot) 194. 000 0. 000
LF 0. 000 0. 00
23. 38000 0. 000 0.00
2200 613-01075 *3/4 Inch Eectrical Conduit (Plastic) 465. 000 465. 000
LF 0. 000 0. 00
3. 25000 465. 000 1,511.25
2205 613-01100 *1 Inch BElectrical Conduit (Plastic) 466. 000 354. 000
LF 0. 000 0. 00
3. 79000 354. 000 1,341. 66
2210 613-01200 *2 Inch Electrical Conduit (Plastic) 1, 502. 000 1, 502. 000
LF 0. 000 0. 00
10. 82000 1, 502. 000 16, 251. 64
2215 613-01300 *3 Inch BElectrical Conduit (Plastic) 217. 500 217. 500
LF 0. 000 0. 00
7.03000 217. 500 1,529.03
2295 900- 00014 Added Item (Lunp Sum)/ Ped Tunnel Butyl Rubber / JV 1. 000 0. 000

#17/ CO- 017 CR-7
LS 0. 000 0. 00

4,952. 15000 0. 000 0. 00
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PON: 18158-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 Wl | s/ Pedestrian Under pass

2315 900- 00012 Added Item (Foot)/ JV #21 SlipformBarrier Vall | / 50. 000 0. 000
CO 022 MCR No. 6
LF 0. 000 0. 00
147. 00000 0. 000 0.00
2320 504-03411 Retai ning Wal | (Boul der) CO 019 CR-8 965. 000 965. 000
SF 0. 000 0. 00
65. 50000 965. 000 63, 207. 50
2325 504- 04440 Facing (Special) CO 019 CR-8 887. 000 887. 000
SF 0. 000 0. 00
43. 91000 887. 000 38,948. 17
2360 900- 00012 Added Item (Foot)/ Wall Hb Barrier Mbd / CO 029 CR-10 93. 000 0. 000
LF 0. 000 0. 00
209. 61000 0. 000 0.00

CAT 0352 CURRENT AMI  $ 4, 670, 567.38 $ 142,485.44 $ 3,734,898.18
CAT NO0450 Construction Engineering

2220 620-00005 Field Ofice (Special) 1. 000 0. 800
EACH 0. 000 0. 00
202, 487. 09000 0. 800 161, 989. 67
2225 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0.00
8, 796. 60000 2.000 17,593. 20
CAT 0450 CURRENT AMI  $ 220,080.29 $ 0.00$ 179, 582. 87

PRQJIECT TOTAL CURRENT AMI $ 50, 206, 549. 04 $ 753, 609. 16 $43, 797, 824. 32



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 15/ 2018

ESTI MATE SUMVARY 13:56: 07
CONTI D C18158- COVBO ESTI MATE NO 0025 PROG SPEC YR 2005
PCN: 20588- Bl D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 747.0 DAYS TIME ALLOW 6/30/2018 FI XED COMPLETI ON DAT!
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  82.27 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PROJECT NO NHPP0063- 050
US 6 WEST GLENWOCD
NAME OF ROAD:
PRQJECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 01/ 20/ 2018 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 372, 394. 47 PARTI Cl PATI NG $ 540. 00 $ 0.00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 1, 366, 478. 01 7, 950. 00
PERCENT COWPLETE: 99. 61% TOTAL EARNI NGS 1,367, 018. 01 7, 950. 00
FUNDS AVAI LABLE: $ 5,376.46 STOCKPI LED MATER ALS 0.00 0.00
GROSS EARNI NGS 1,367, 018. 01 7, 950. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE - 24, 650. 15 396. 91
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 1,342, 367. 86 8,346. 91
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1,342, 367. 86 8, 346. 91
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8, 346. 91

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PR CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 68. 000
EACH 0. 000 0.00
1, 552. 00000 68. 000 105, 536. 00
CAT 0200 CURRENT AMI  $ 0.00 % 0.00$ 105, 536. 00

CAT NO0200 ROADWAY

0005 202-00200 Renoval of Sidewal k 111. 000 111. 000
SY 0. 000 0. 00
17. 12000 111. 000 1, 900. 32
0010 202-00203 Renoval of Curb and CGutter 273.900 273. 900
LF 0. 000 0. 00
8. 37000 273.900 2,292.54
0015 202- 00206 Renoval of Concrete Curb Ranp 117. 700 117.700
SY 0. 000 0. 00
6. 37000 117.700 749.75
0020 202- 00210 Renoval of Concrete Pavenent 675. 540 675. 540
SY 0. 000 0.00
15. 12000 675. 540 10, 214. 16
0025 202-00220 Renoval of Asphalt Mat 1, 666. 330 1, 666. 330
SY 0. 000 0. 00
11. 23000 1, 666. 330 18, 712. 89
0030 202-00240 *Renoval of Asphalt Mat (Pl aning) 21, 548. 000 21, 548. 000
SY 0. 000 0.00
2.69000 21, 548. 000 57,964. 12
0035 202- 01300 *Renoval of End Anchorage 4.000 2.000
EACH 0. 000 0.00
210. 60000 2.000 421. 20
0040 202-04010 Cean Inlet 0. 000 0. 000
EACH 0. 000 0. 00
389. 88000 0. 000 0. 00
0045 202-05030 Sawi ng Asphalt Material (10 Inch) 168. 000 168. 000
LF 0. 000 0. 00

1. 94000 168. 000 325.92



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PON: 20588-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP0063- 050 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0050 203-01594 Conbi nati on Loader 5. 000 5. 000
HOUR 0. 000 0. 00
127. 44000 5. 000 637. 20
0055 203-01597 *Pot hol i ng 6. 000 6. 000
HOUR 0. 000 0. 00
239. 76000 6. 000 1, 438. 56
0060 203-02330 Labor er 17. 500 17. 500
HOUR 0. 000 0. 00
34. 83000 17. 500 609. 53
0065 207-00205  Topsoil 0. 000 0. 000
CcY 0. 000 0. 00
80. 46000 0. 000 0. 00
0070 208-00002 Erosion Log (12 Inch) 125. 000 125. 000
LF 0. 000 0. 00
3. 76000 125. 000 470. 00
0075 208- 00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
10, 265. 64000 1. 000 10, 265. 64

0080 208- 00051 StormDrain Inlet Protection (Type 1) 340. 000 340. 000
LF 0. 000 0. 00
4. 32000 340. 000 1, 468. 80
0085 208-00103 Renoval and Di sposal of Sedinment (Labor) 4.000 4.000
HOUR 0. 000 0. 00
37. 08000 4.000 148. 32
0090 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 4. 000 4. 000
HOUR 0. 000 0. 00
94. 88000 4.000 379.52
0095 208-00106 Sweepi ng (Sedi ment Renpval ) 20588 108. 000 108. 000
HOUR 0. 000 0. 00
156. 60000 108. 000 16, 912. 80
0100 208- 00205 Erosi on Control Supervisor 134. 000 134. 000
HOUR 0. 000 0. 00

81. 00000 134. 000 10, 854. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20588-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP0063- 050 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0105 210-01130 *Reset CGuardrail Type 3 20588 0. 000 0. 000
LF 0. 000 0. 00
10. 10000 0. 000 0. 00
0110 210-04010 Adj ust Manhol e 20588 13. 000 13. 000
EACH 0. 000 0. 00
612. 36000 13. 000 7,960. 68
0115 210- 04050 Adj ust Val ve Box 25. 000 25. 000
EACH 0. 000 0. 00
378. 00000 25. 000 9, 450. 00
0120 212-00006 Seedi ng (Native) 0. 000 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0. 00
0125 212-00032 Soi | Condi tioning 0. 000 0. 000
ACRE 0. 000 0. 00
2,018. 52000 0. 000 0. 00
0130 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 0. 000 0. 000
d ass
SY 0. 000 0. 00
2.21000 0. 000 0. 00
0135 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0140 304- 07000 Aggregate Base Course (C ass 7) 1, 005. 740 1, 005. 740
TON 0. 000 0. 00
35. 42000 1, 005. 740 35,623. 31
0145 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 20588 97. 700 97. 700
TON 0. 000 0. 00
216. 00000 97.700 21,103. 20
0150 403-34751  *Hot M x Asphalt (Gading SX) (75) (PG 64-28) 6, 202. 170 6,202. 170
TON 0. 000 0. 00
95. 04000 6, 202.170 589, 454. 24
0155 411-10255 *Emul si fied Asphalt (Sl ow Setting) 2, 056. 000 2,056. 000
GAL 0. 000 0. 00
2.70000 2, 056. 000 5,551. 20



CONTI D: C18158- COVMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20588- Bl D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP0063- 050 ESTI MATE NO. 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0160 412-00800 Concrete Pavenent (8 Inch) 20588 100. 800 100. 800
Sy 0. 000 0. 00
112. 31000 100. 800 11, 320. 85
0165 412-00801 Concrete Pavenent (8 Inch) (Special) 20588 149. 000 149. 000
Sy 0. 000 0. 00
135. 04000 149. 000 20, 120. 96
0170 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 20588 0. 000 0. 000
LF 0. 000 0. 00
23. 98000 0. 000 0.00
0175 606- 00350 *Quardrail Type 3 (Double) (6-3 Post Spacing) 0. 000 0. 000
LF 0. 000 0. 00
36. 94000 0. 000 0.00
0180 606- 01460 *Medi an Ter ni nal 0. 000 0. 000
EACH 0. 000 0. 00
5, 081. 40000 0. 000 0.00
0185 606- 02003 *End Anchorage (Nonfl ared) 0. 000 0. 000
EACH 0. 000 0. 00
2, 111. 40000 0. 000 0.00
0190 606- 02005 *End Anchorage (Fl ared) 20588 0. 000 0. 000
EACH 0. 000 0. 00
1, 728. 00000 0. 000 0.00
0195 607-11525 Fence (Plastic) 100. 000 100. 000
LF 0. 000 0. 00
4. 48000 100. 000 448. 00
0200 608- 00006 Concrete Sidewal k (6 Inch) 20588 33.000 33. 000
Sy 0. 000 0. 00
122. 31000 33. 000 4, 036. 23
0205 608- 00010 Concrete Curb Ranp 20588 258. 000 258. 000
Sy 0. 000 0. 00
244. 84000 258. 000 63, 168. 72
0210 609-21020 Curb and Gutter Type 2 (Section Il-B) 20588 265. 000 265. 000
LF 0. 000 0. 00
48. 77000 265. 000 12,924.05



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PCN: 20588-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP0063- 050 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0215 625- 00001 Construction Surveying (Hourly) 102. 875 102. 875
HOUR 0. 000 0. 00
162. 00000 102. 875 16, 665. 75
0220 626- 00000 *Mobi | i zati on 20588 0. 000 0. 000
LS 0. 000 0. 00
136, 862. 12000 0. 000 0. 00
0221 626-00100  Mbbilization (wo Autopay) 1. 000 1. 000
LS 0. 000 0. 00
136, 862. 12000 1. 000 136, 862. 12
0225 626- 01000 Public Information Services 20588 0. 000 0. 000
LS 0. 000 0. 00
0. 01000 0. 000 0. 00
0230 627-00005 *Epoxy Pavement MarKking 158. 000 158. 000
GAL 0. 000 0. 00
162. 00000 158. 000 25, 596. 00
0235 627-00011 *Pavenent Marking Paint (Waterborne) 482. 500 482. 500
GAL 0. 000 0. 00
81. 00000 482. 500 39, 082. 50
0240 627-30407 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 789. 000 789. 000
Spe
(Sp SF 0. 000 0. 00
25. 92000 789. 000 20, 450. 88
0245 627-30411 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 0. 000 0. 000
Li ne
) SF 0. 000 0. 00
15. 12000 0. 000 0. 00
0250 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700- 70012 F/ A Asphalt Pavenent |ncentive 22, 000. 000 21,742.730
F A 0. 000 0. 00
1. 00000 21,742.730 21,742.73
0260 700-70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20588-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP0063- 050 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700- 70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0285 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 700- 71000 CM3C Overrun Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0300 606-00301 Cdrail Ty 3 (6-3) MsS 5, 888. 000 5, 888. 000
LF 0. 000 0. 00
22. 63000 5, 888. 000 133, 245. 44
0305 202-01130 Rem CGdrail Ty 3 20588 5, 475. 000 5, 475. 000
LF 0. 000 0. 00
3.13000 5, 475. 000 17,136. 75
0310 606- 02005 End Anchor (Flared) MGS 3. 000 3. 000
EACH 0. 000 0. 00
2,487. 64000 3. 000 7,462.92
0315 606- 00350 Cdrail Ty 3 (D) (6-3) MsS 300. 000 300. 000
LF 0. 000 0. 00
36. 94000 300. 000 11, 082. 00
0320 606-01460 Medi an Term nal M3S 2.000 2.000
EACH 0. 000 0. 00
5, 081. 40000 2.000 10, 162. 80



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 20588-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP0063- 050 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0325 606-02003 End Anchor (Nonflared) M3S 1. 000 1. 000
EACH 0. 000 0.00
2,111. 40000 1. 000 2,111. 40
0330 629-01001 Survey Monurment (Ty 1) CO 034 MCR No. 17 25. 000 0. 000
EACH 23. 000 2,484.00
108. 00000 23.000 2,484.00
0335 629-01005 Survey Monurent (Ty 5) CO 034 MCR No. 18 39. 000 0. 000
EACH 39. 000 3,198. 00
82. 00000 39. 000 3,198. 00
0340 629-01006 Survey Monurent (Ty 6) CO 034 MCR No. 19 25. 000 0. 000
EACH 14. 000 2,268. 00
162. 00000 14. 000 2,268. 00
0345 629-01110 Locate Monunents CO-034 MCR No. 20 25. 000 0. 000
HOUR 0. 000 0.00
108. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 1,371,854.47 $ 7,950.00% 1, 366,478.00
CAT NO0250 Roadway
0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00
0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
33. 32000 0. 000 0. 00
0515 MATERI AL ALLOWANCE 8. 000
LF 0. 000 0.00
38. 57000 8. 000 308. 56
0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2,954. 70000 0. 000 0.00
0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00

1, 708. 15000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025
CURRENT PREV QTY/ ANMOUNT
REF | TEM QUANTI TY/ Qry TH' S PERI CD TH' S CUVULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0645 MATERI AL  ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0.00
0830 MATERI AL ALLOWANCE 157. 000
EACH -10. 000 - 15, 520. 00
1, 552. 00000 147. 000 228, 144.00
0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0.00
0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0.00
0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64
0965 MATERI AL ALLOWANCE 11. 000
LF 0. 000 0. 00
62. 61000 11. 000 688. 71
0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0.00
1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 218. 16000 0. 000 0.00
CAT 0250 CURRENT AMI  $ 0.00$% -15,520.00$  229,914.91
CAT NO0252 ROADWAY
0190 MATERI AL ALLOWANCE 8. 000
EACH 0. 000 0. 00
1, 552. 00000 8. 000 12, 416. 00
CAT 0252 CURRENT AMI  $ 0.00$% 0.00$ 12, 416. 00
CAT NO0350 STR F-07-A
1950 MATERI AL ALLOWANCE 0. 500
LF 0. 000 0. 00
1, 280. 00000 0. 500 640. 00
CAT 0350 CURRENT AMI  $ 0.00$% 0.00$ 640. 00




CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 18158-BI D ESTI MATE RUN
PRQIECT: FBR 0821- 094 ESTI MATE NO 0025
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0352 Wl | s/ Pedestrian Under pass
2160 MATERI AL  ALLOWANCE 488. 462
SF -488. 462 -1,099. 04
2.25000 0. 000 0.00
CAT 0352 CURRENT AMI  $ 0.00$% -1,099.04 % 0.00
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMB
0295 620- 00020 Sanitary Facility 20588 1. 000 1. 000
EACH 0. 000 0. 00
540. 00000 1. 000 540. 00
CAT 0400 CURRENT AMI  $ 540. 00 $ 0.00$ 540. 00

PRQJECT TOTAL

CURRENT AMI  $ 1,372,394.47 %

-8,669.04% 1,715,524.91



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 15/ 2018

ESTI MATE SUMVARY 13:56: 07
CONTI D C18158- COVBO ESTI MATE NO 0025 PROG SPEC YR 2005
PCN: 21116-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 747.0 DAYS TIME ALLOW 6/30/2018 FI XED COMPLETI ON DAT!
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  82.27 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PRQJECT NO NHPP 0821- 104
SH 82 GRAND AVE BRI DGE SAFETY
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 01/ 20/ 2018 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 7,502, 246. 33 PARTI Cl PATI NG $ 0.00 $ 0.00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 5, 614, 940. 96 174, 847.31
PERCENT COVPLETE: 74.84% TOTAL EARNI NGS 5, 614, 940. 96 174,847.31
FUNDS AVAI LABLE: $  1,887,305.37 STOCKPI LED MATERI ALS 105, 536. 00 0.00
GROSS EARNI NGS 5,720, 476. 96 174, 847.31
TOTAL CLAI VB $ 0.00 RETAI NAGE -85, 088. 75 -1, 650.75
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 5, 635, 388. 21 173, 196. 56
LI QU DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 5, 635, 388. 21 173, 196. 56
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 173, 196. 56

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO

PCN: 21116-BID

PRQJECT: NHPP 0821- 104

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 Roadway

0005 201-00000 *Cl earing and G ubbing

0010 202-00001

Renoval of Structure

0015 202-00002

Renoval of Structure (Special)

0020 202-00019

*Renoval of Inlet

0025 202-00021

*Renoval of Manhol e

0030 202-00035

*Renoval of Pipe

0035 202-00037

*Renoval of End Section

0040 202-00080

Renoval of Guard Post

0045 202-00155

Renoval of Wall

0050 202-00190

0055 202-00200 *Renoval of Sidewal k

*Renoval of Concrete Median Cover

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0025

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
1. 000
LS
15, 498. 00000
1. 000
EACH
2, 700. 00000
9. 000
EACH
422. 67000
11. 000
EACH
1, 188. 00000
3. 000
EACH
1, 350. 00000
750. 000
LF
57. 56000
1. 000
EACH
983. 88000
4.000
EACH
274. 44000
457. 000
LF
53. 95000
Mat eri al 44. 000
Sy
23. 76000
884. 000
Sy

17. 12000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

=

000
0. 000

[y

. 000

0. 000
0. 000
0. 000

5. 000
0. 000
5. 000

2.000
0. 000
2.000

320. 000
0. 000
320. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

308. 000
0. 000
308. 000

5. 440
0. 000
5. 440

822. 020
0. 000
822. 020

Page 2
ESTI MATE RUN 02/ 15/ 2018

13: 56: 07
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
15, 498. 00
0. 00
2, 700. 00
0. 00
0. 00
0. 00
5, 940. 00
0. 00
2, 700. 00
0. 00
18, 419. 20
0. 00
0. 00
0. 00
0. 00
0. 00
16, 616. 60
0. 00
129. 25
0. 00
14, 072. 98



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0060 202-00202 *Renoval of Cutter 197. 000 131. 000
LF 0. 000 0. 00
19. 70000 131. 000 2,580.70
0065 202-00203 *Renoval of Curb and CGutter 4, 933. 000 4, 933. 000
LF 0. 000 0. 00
8. 37000 4,933. 000 41, 289. 21
0070 202- 00207 *Rermoval of Brick Pavers 503. 000 271.750
SY 0. 000 0. 00
16. 63000 271.750 4,519. 20
0075 202-00700 *Renoval of Light Standard 9. 000 0. 000
EACH 0. 000 0.00
633. 00000 0. 000 0. 00
0080 202-00810 *Renoval of Gound Sign 17. 000 5. 000
EACH 0. 000 0.00
48. 60000 5. 000 243.00
0085 202-00815 Renoval of Sign (Special) 3. 000 3. 000
EACH 0. 000 0.00
11, 219. 26000 3. 000 33,657.78
0090 202-00821 *Renoval of Sign Panel 64. 000 43. 000
EACH 0. 000 0.00
66. 96000 43. 000 2,879. 28
0095 202-00827 *Renoval of Pull Box 18. 000 14. 000
EACH 0. 000 0. 00
194. 77000 14. 000 2,726.78
0100 202-00828  *Renpval of Traffic Signal Equi pnent 1. 000 0. 000
LS 0. 000 0. 00
7,187. 02000 0. 000 0. 00
0105 202-00840 *Renoval of Traffic Signal Pole 2. 000 2. 000
EACH 0. 000 0.00
811. 54000 2.000 1, 623. 08
0110 202-01000 *Renoval of Fence 748. 000 590. 000
LF 0. 000 0. 00
8. 80000 590. 000 5,192. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21116-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0115 202-01130 *Renoval of Cuardrail Type 3 1, 574. 000 1,574. 000
LF 0. 000 0.00
3.13000 1, 574. 000 4,926. 62
0120 202-01170 Renoval of CQuardrail Type 7 446. 000 431. 000
LF 0. 000 0.00
12. 28000 431. 000 5,292. 68
0125 202- 04001 *Plug Cul vert 6. 000 4.000
EACH 0. 000 0.00
343. 44000 4.000 1,373.76
0130 202- 04010 *Clean Inlet 1. 000 0. 000
EACH 0. 000 0.00
389. 88000 0. 000 0. 00
0135 203-00100 *Mick Excavation 110. 710 110. 710
Cy 0. 000 0.00
46. 33000 110. 710 5,129.19
0140 203-01597 *Pot hol i ng 0. 000 0. 000
HOUR 0. 000 0.00
239. 76000 0. 000 0. 00
0145 207- 00205 *Topsoi | 1, 050. 000 0. 000
Cy 0. 000 0.00
80. 46000 0. 000 0. 00
0150 210- 00050 *Reset Fire Hydrant 3. 000 3. 000
EACH 0. 000 0.00
9, 666. 00000 3. 000 28, 998. 00
0155 210- 00427 Reset Pipe Handrailing 157. 000 157. 000
LF 0. 000 0.00
37..80000 157. 000 5, 934. 60
0156 210- 00476 Reset MVRD CO-019 CR-8 12. 000 0. 000
EACH 0. 000 0.00
1, 162. 43000 0. 000 0. 00
0160 210- 00750 *Reset Light Standard 14. 000 11. 000
EACH 0. 000 0.00
1, 688. 01000 11. 000 18,568. 11
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PCN: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0165 210-00810 Reset Ground Sign WAYFINDI NG SIG\: ST-Al - VEH CULAR 7.000 0. 000
Dl RE
EACH 0. 000 0. 00
270. 00000 0. 000 0. 00
0170 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
118. 80000 3. 000 356. 40
0175 210-00810 *Reset Ground Sign 3. 000 3. 000
EACH 0. 000 0. 00
118. 80000 3. 000 356. 40
0180 210-00815 *Reset Sign Panel REPLACE MESSAGES WAYFI NDI NG SI G\ 1. 000 0. 000
ST-Al
EACH 0. 000 0. 00
712. 80000 0. 000 0. 00
0185 210- 00840 *Reset Traffic Signal Pole 6. 000 5. 000
EACH 0. 000 0. 00
2, 759. 24000 5. 000 13, 796. 20
0186 210- 00845 Res Traf Sig Ontrlr CO 019 CR-8 2.000 0. 000
EACH 0. 000 0. 00
2, 615. 00000 0. 000 0. 00
0190 210-00848 *Reset Traffic Signal Controller and Cabi net 2. 000 2. 000
EACH 0. 000 0. 00
4, 230. 84000 2.000 8, 461. 68
0195 210- 00858 *Reset Pedestal Pole 1. 000 1. 000
EACH 0. 000 0. 00
773. 67000 1. 000 773.67
0200 210-01200 *Reset End Anchor age 1. 000 1. 000
EACH 0. 000 0. 00
1, 215. 32000 1. 000 1, 215. 32
0205 210-04010 *Adj ust Manhol e 7.000 0. 000
EACH 0. 000 0. 00
612. 36000 0. 000 0. 00
0210 210-04015 *Modi fy Manhol e 4. 000 1. 000
EACH 0. 000 0. 00
311. 04000 1. 000 311. 04
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PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0215 210- 04020 *Modi fy Inlet 1. 000 1. 000
EACH 0. 000 0. 00
1, 420. 20000 1. 000 1, 420. 20
0220 210- 04050 *Adj ust Val ve Box 5. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0.00
0225 212-00006 *Seedi ng (Native) 1. 000 0. 000
ACRE 0. 000 0. 00
1, 036. 80000 0. 000 0.00
0230 212-00022 *Seedi ng (Riparian) 1.300 0. 000
ACRE 0. 000 0. 00
1, 609. 20000 0. 000 0.00
0235 212-00032 *Soi | Conditioning 2.300 0. 000
ACRE 0. 000 0. 00
2, 018. 52000 0. 000 0.00
0240 213-00002 *Mul ching (Weed Free Hay) 1. 000 0. 000
ACRE 0. 000 0. 00
937. 44000 0. 000 0.00
0245 213-00005 Ml chi ng (Decorative) 672. 000 0. 000
CF 0. 000 0. 00
9. 72000 0. 000 0.00
0250 213-00008 Mul ching (Wbod Chi p) 4, 105. 000 0. 000
CF 0. 000 0. 00
8.21000 0. 000 0.00
0255 213-00012 *Spray-on Mul ch Bl anket 1. 300 0. 000
ACRE 0. 000 0. 00
2, 970. 00000 0. 000 0.00
0260 213-00061 *Mul ch Tacki fier 100. 000 0. 000
LB 0. 000 0. 00
2.70000 0. 000 0.00
0265 213-00462 Met al Landscape Border (3/16 X 5-1/2 Inch) 112. 000 0. 000
LF 0. 000 0. 00

5. 40000 0. 000 0. 00
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PON: 21116-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NO0200 Roadway
0270 213-00700 *Landscape Boul der 113. 000 67. 000
EACH 0. 000 0. 00
432. 00000 67. 000 28, 944. 00
0275 214-00000 *Landscape Mai nt enance 1. 000 0. 000
LS 0. 000 0. 00
15, 660. 00000 0. 000 0. 00
0280 214-00201 *Deci duous Tree (Tubel ing) 35. 000 0. 000
EACH 0. 000 0. 00
9. 61000 0. 000 0. 00
0285 214- 00225 *Deci duous Tree (2.5 Inch Caliper) 5. 000 0. 000
EACH 0. 000 0. 00
351. 00000 0. 000 0. 00
0290 214-00301 *Deci duous Shrub (Tubel i ng) 40. 000 0. 000
EACH 0. 000 0. 00
106. 87000 0. 000 0. 00
0295 214- 00508 *Evergreen Tree (8 Foot) (Ball and Burlap) 6. 000 0. 000
EACH 0. 000 0. 00
864. 00000 0. 000 0. 00
0300 214-01010 *Brush Layer Cutting 830. 000 0. 000
EACH 0. 000 0. 00
3. 24000 0. 000 0. 00
0305 304- 06000 *Aggregat e Base Course (O ass 6) 5, 631. 000 842. 490
TON 334.510 11, 487. 07
34. 34000 1,177.000 40, 418. 18
0310 403-34721  *Hot Mx Asphalt (Grading SX) (75) (PG 58-28) 220. 860 220. 860
TON 0. 000 0. 00
108. 87000 220. 860 24, 045. 03
0311 403-34721 HVA (G SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
95. 04000 0. 000 0. 00
0315 403-34771  *Hot Mx Asphalt (Grading SX) (75) (PG 76-28) 413. 540 413. 540
TON 0. 000 0. 00
109. 08000 413. 540 45, 108. 94
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PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0320 403-34871 *Hot M x Asphalt (Gading SX) (100) (PG 76-28) 871. 000 568. 320
TON 0. 000 0.00
125. 28000 568. 320 71,199.13
0325 420- 00200 Ceotextile (Wed Barrier) 1, 634. 000 0. 000
Sy 0. 000 0.00
3.52000 0. 000 0. 00
0330 502- 00400 End Plate 0. 000 0. 000
EACH 0. 000 0.00
189. 06000 0. 000 0. 00
0335 503-00018 *Drilled Caisson (18 Inch) 24.000 0. 000
LF 0. 000 0.00
169. 11000 0. 000 0. 00
0340 503- 00036 *Drilled Caisson (36 Inch) 165. 000 165. 000
LF 0. 000 0.00
554. 89000 165. 000 91, 556. 85
0345 503- 00042 *Drilled Caisson (42 Inch) 68. 000 0. 000
LF 0. 000 0.00
712. 30000 0. 000 0. 00
0350 503-00048 *Drilled Caisson (48 Inch) 42.000 42.000
LF 0. 000 0.00
908. 56000 42.000 38, 159. 52
0355 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) 806. 000 806. 000
LF 0. 000 0.00
20. 36000 806. 000 16, 410. 16
0360 606- 00710 Quardrail Type 7 (Style CA) 398. 000 267.500
LF 0. 000 0.00
118. 65000 267.500 31, 738. 88
0365 606- 00740 Quardrail Type 7 (Style CB 247.000 247.000
LF 0. 000 0.00
214. 53000 247.000 52,988. 91
0370 606- 00741 Guardrail Type 7 (Style CE) (Special) 261. 000 261. 000
LF 0. 000 0.00

263. 72000 261. 000 68, 830. 92



CONTI D C18158- COVBO
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PCN: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0025 13:56: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0375 606- 01370 *Transi tion Type 3G 3. 000 0. 000
EACH 0. 000 0. 00
1, 582. 52000 0. 000 0.00
0380 606- 02005 *End Anchor age (Fl ared) 1. 000 1. 000
EACH 0. 000 0. 00
3, 548. 34000 1. 000 3,548. 34
0385 608- 00000 Concrete Sidewal k 335. 000 253. 940
Sy 0. 000 0. 00
57. 63000 253. 940 14, 634. 56
0390 608- 00006 Concrete Sidewal k (6 Inch) 725. 930 725.930
Sy 0. 000 0. 00
76. 08000 725.930 55,228. 75
0395 608-00010 Concrete Curb Ranmp 103. 540 103. 540
Sy 0. 000 0. 00
87. 38000 103. 540 9, 047. 33
0400 608-00012 Curb Ranp (Special) 99. 000 57.110
Sy 0. 000 0. 00
88. 74000 57.110 5,067. 94
0405 608-00015 Det ect abl e Vr ni ngs 322.000 256. 830
SF 0. 000 0. 00
62. 75000 256. 830 16, 116. 08
0410 608- 00350 Concrete Sidewal k (Col ored) 192. 000 168. 860
Sy 0. 000 0. 00
93. 30000 168. 860 15, 754. 64
0415 608- 10000 Si dewal k Drain 21.000 0. 000
LF 0. 000 0. 00
238. 25000 0. 000 0.00
0420 609- 20010 Curb Type 2 (Section B) 286. 000 277.750
LF 0. 000 0. 00
34. 62000 277.750 9,615. 71
0425 609-20100 Curb Type 2 (Section-Variable) 719. 500 719. 500
LF 0. 000 0. 00
33. 49000 719. 500 24, 096. 06
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PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0430 609-21010 Curb and CGutter Type 2 (Section |-B) 875. 000 875. 000
LF 0. 000 0. 00
34. 47000 875. 000 30, 161. 25

0435 609-21011 Curb and Qutter Type 2 (Section I-M 2,293. 830 2,293. 830
LF 0. 000 0. 00
35. 91000 2,293. 830 82, 371. 44
0440 609-21020 Curb and GQutter Type 2 (Section I1-B) 2,996. 000 2,727.750
LF 0. 000 0. 00
38. 85000 2,727.750 105, 973. 09
0445 609-21021 Curb and Qutter Type 2 (Section I1-M 644. 000 644. 000
LF 0. 000 0. 00
38. 88000 644. 000 25,038. 72
0450 609-21900 Curb and CGutter Type 2 (Special) 189. 000 189. 000
LF 0. 000 0. 00
40. 98000 189. 000 7,745.22
0455 609- 24002 Qutter Type 2 (2 Foot) 591. 760 591. 760
LF 0. 000 0. 00
23.38000 591. 760 13, 835. 35
0460 609- 24004 Qutter Type 2 (4 Foot) 50. 000 0. 000
LF 0. 000 0. 00
43. 36000 0. 000 0. 00
0465 609- 24006 Qutter Type 2 (6 Foot) 36. 000 24. 000
LF 0. 000 0. 00
58. 86000 24.000 1, 412. 64
0470 609-24008 CQutter Type 2 (8 Foot) 21. 000 21. 000
LF 0. 000 0. 00
83. 10000 21.000 1, 745.10
0475 610- 00020 Medi an Cover Material (Patterned Concrete) 771. 000 0. 000
SF 0. 000 0. 00
13. 20000 0. 000 0. 00
0480 610- 00060 *Medi an Cover Material (Brick Pavers) 1, 252. 000 0. 000
SF 0. 000 0. 00

34. 84000 0. 000 0. 00
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PCN: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0485 610-00110 Medi an Edgi ng 244.000 0. 000
LF 0. 000 0.00
48. 28000 0. 000 0.00
0490 612- 00260 *Location Marker (Fiber Optic)(Domne) 3. 000 0. 000
EACH 0. 000 0. 00
124. 44000 0. 000 0.00
0495 613-00200 *2 Inch Electrical Conduit 3, 907. 000 1,181. 000
LF 0. 000 0. 00
17. 85000 1,181. 000 21, 080. 85
0500 613-00206 *2 Inch Electrical Conduit (Bored) 1, 000. 000 600. 000
LF 0. 000 0. 00
80. 07000 600. 000 48, 042. 00
0505 613- 00300 *3 Inch Electrical Conduit 2,535. 000 264. 000
LF 0. 000 0. 00
12. 98000 264. 000 3,426.72
0506 613- 00306 3 In Elec Cond (Bored) CO-019 CR-8 1, 830. 000 1, 816. 000
LF 0. 000 0. 00
92. 00000 1, 816. 000 167, 072. 00
0510 613-01075 *3/4 Inch Electrical Conduit (Plastic) 140. 000 70. 000
LF 0. 000 0.00
3. 25000 70. 000 227.50
0515 613-01100 *1 Inch Electrical Conduit (Plastic) 875. 000 515. 000
LF 0. 000 0. 00
3. 79000 515. 000 1,951.85
0520 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 895. 000 426. 000
LF 0. 000 0. 00
6. 49000 426. 000 2,764.74
0525 613-01200 *2 Inch Electrical Conduit (Plastic) 10, 829. 500 10, 829. 500
LF 0. 000 0. 00
10. 82000 10, 829. 500 117,175.19
0530 613-01300  *3 Inch Electrical Conduit (Plastic) 3, 491. 000 3,491. 000
LF 0. 000 0. 00
7.03000 3, 491. 000 24,541.73
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PCN: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 Roadway
0535 613-07000 *Pul | Box (Special) 15. 000 0. 000
EACH 0. 000 0.00
248. 87000 0. 000 0.00
0540 613-07001 *Type One Pull Box 7.000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0. 00
0545 613-07002 *Type Two Pull Box 7.000 0. 000
EACH 0. 000 0.00
481. 52000 0. 000 0. 00
0546 613-07003 Type Three Pull Box CO 019 CR-8 1. 000 0. 000
EACH 0. 000 0.00
1, 100. 00000 0. 000 0. 00
0550 613-07004 *Type Four Pull Box 14. 000 0. 000
EACH 0. 000 0.00
892. 70000 0. 000 0. 00
0555 613-07005 *Type Five Pull Box 9. 000 0. 000
EACH 0. 000 0. 00
1, 141. 57000 0. 000 0. 00
0560 613-07023 *Pul | Box (24"x36"x24") 7.000 0. 000
EACH 0. 000 0. 00
990. 08000 0. 000 0. 00
0565 613-07040 *Pul | Box (30"x48"x24") 5. 000 0. 000
EACH 0. 000 0. 00
1, 141. 57000 0. 000 0. 00
0570 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
46, 834. 30000 0. 000 0. 00
0575 613-16000 *Lum naire (Special) 77.000 10. 000
EACH 0. 000 0. 00
2,692. 22000 10. 000 26, 922. 20
0575 MATERI AL ALLOWANCE 68. 000
EACH 0. 000 0.00
1, 552. 00000 68. 000 105, 536. 00
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PCN: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO. 0025 13:56: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 Roadway
0580 613- 20000 *Light Standard and Luninaire (Install Only) 6. 000 0. 000
EACH 0. 000 0. 00
349. 50000 0. 000 0. 00
0585 613-40000 *Concrete Foundation Pad 2.000 0. 000
EACH 0. 000 0. 00
916. 50000 0. 000 0. 00
0590 613-40010 *Li ght Standard Foundati on 59. 000 28. 000
EACH 21.000 24,677. 31
1, 175. 11000 49. 000 57, 580. 39
0595 613-50100 Lighting Control Center 2.000 0. 000
EACH 0. 000 0. 00
32, 581. 81000 0. 000 0. 00
0600 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 5. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0605 614-00011 *Sign Panel (dass I) 827. 000 592. 200
SF 106. 500 2,990. 52
28. 08000 698. 700 19, 619. 50
0610 614-00012 *Sign Panel (Oass I1) 233. 000 97. 000
SF 32. 000 1, 209. 60
37. 80000 129. 000 4, 876. 20
0615 614-00013 *Sign Panel (Oass Il11) 32. 500 32.500
SF 0. 000 0. 00
41. 04000 32. 500 1,333.80
0620 614- 00037 Si gn Panel (Special) ST-Al - VEH CULAR DI RECTI ONAL SI GN 2. 000 0. 000
EACH 0. 000 0. 00
4, 492. 80000 0. 000 0. 00
0625 614- 00037 Si gn Panel (Special) ST-G - PEDESTRI AN-BI KE DI RECTI ONAL 5. 000 0. 000
EACH 0. 000 0. 00
2, 311. 20000 0. 000 0. 00
0630 614-00037 Si gn Panel (Special) ST-J - PEDESTRI AN-BI KE DI RECTI ONAL 3. 000 0. 000
W TH
EACH 0. 000 0. 00
1, 603. 80000 0. 000 0. 00
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PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
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UNIT PRICE
CAT NO0200 Roadway
0635 614-00037 Sign Panel (Special) ST-O - PEDESTRI AN Bl KE REGULATORY 1. 000 0. 000
EACH 0. 000 0. 00
378. 00000 0. 000 0. 00
0640 614-00037 Sign Panel (Special) ST-G 1 - PEDESTRI AN Bl KE 1. 000 0. 000
DI RECTI ONAL
EACH 0. 000 0. 00
2,160. 00000 0. 000 0. 00
0645 614-00041 Sign Post (Special) 4 I NCH SQUARE - LENGTH A 2. 000 0. 000
EACH 0. 000 0. 00
475. 20000 0. 000 0. 00
0650 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH A 7.000 0. 000
EACH 0. 000 0. 00
55. 08000 0. 000 0. 00
0655 614-00041 Sign Post (Special) 3 INCH ROUND - LENGTH B 1. 000 0. 000
EACH 0. 000 0. 00
324. 00000 0. 000 0. 00
0660 614-00041 Sign Post (Special) BRACKET- BREAK SAFE A4 4" 5. 000 0. 000
RECTANGULAR
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0665 614-00041 Sign Post (Special) BRACKET 3" ROUND BASE 8. 000 0. 000
EACH 0. 000 0. 00
432. 00000 0. 000 0. 00
0670 614-01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 43. 000 40. 000
EACH 0. 000 0. 00
124. 20000 40. 000 4, 968. 00
0675 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 43. 000 37.000
Sl i pbase
EACH 3. 000 745. 20
248. 40000 40. 000 9, 936. 00
0680 614-01583 *Steel Sign Support (2-1/2 In Round Sch 80) (Post & 2.000 1. 000
Sl i pbase
EACH 0. 000 0. 00
129. 60000 1. 000 129. 60
0685 614-70150 *Pedestrian Signal Face (16) (Countdown) 18. 000 1. 000
EACH 0. 000 0. 00
551. 85000 1. 000 551. 85
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PON: 21116-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
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UNIT PRI CE
CAT NO0200 Roadway
0690 614-70336 *Traffic Signal Face (12-12-12) 47. 000 33. 000
EACH 0. 000 0. 00
762. 85000 33. 000 25,174.05
0695 614-70448 *Traffic Signal Face (12-12-12-12) 2.000 0. 000
EACH 0. 000 0. 00
1, 136. 16000 0. 000 0. 00
0700 614-70560 *Traffic Signal Face (12-12-12-12-12) 12. 000 10. 000
EACH 0. 000 0. 00
1, 290. 89000 10. 000 12, 908. 90
0704 614-72854 Traf Crl Cabinet CO 019 CR-8 2.000 0. 000
EACH 0. 000 0. 00
27,397. 68000 0. 000 0. 00
0705 614-72858 *Pedestal Pole (3 Foot 6 Inch) 1. 000 0. 000
EACH 0. 000 0. 00
1, 683. 68000 0. 000 0. 00
0710 614-72860 *Pedestrian Push Button 18. 000 0. 000
EACH 0. 000 0. 00
223.99000 0. 000 0. 00
0715 614- 72866 *Fire Preenption Unit and Timer 15. 000 0. 000
EACH 0. 000 0. 00
4,217. 86000 0. 000 0. 00
0720 614-72871 *Loop Detector Wre (Prefab) Special 3, 205. 000 3, 205. 000
LF 0. 000 0. 00
28.13000 3, 205. 000 90, 156. 65
0725 614-72875 *Loop Detector Wre 5,520. 000 2,894. 000
LF 0. 000 0. 00
5. 09000 2,894. 000 14, 730. 46
0730 614-81125 *Traffic Signal-Light Pole Steel (1-25 Foot Mast Arn) 0. 000 0. 000
EACH 0. 000 0. 00
16, 669. 08000 0. 000 0. 00
0735 614-81130 *Traffic Signal-Light Pole Steel (1-30 Foot Mast Arm) 2.000 1. 000
EACH 0. 000 0. 00
17, 309. 66000 1. 000 17, 309. 66



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 16

PON: 21116-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNI T PRI CE
CAT NO0200 Roadway
0740 614-81135 *Traffic Signal-Light Pole Steel (1-35 Foot Mast Arm) 1. 000 1. 000
EACH 0. 000 0. 00
17, 316. 15000 1. 000 17,316. 15
0745 614-81140 *Traffic Signal-Light Pole Steel (1-40 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
19, 159. 98000 0. 000 0. 00
0746 614-81145 Si g-Light Pole Steel (1-45 Ft) CO 019 CR-8 1. 000 0. 000
EACH 0. 000 0. 00
19, 000. 00000 0. 000 0. 00
0747 614-81150 Si g-Light Pole Steel (1-50 Ft) CO 019 CR-8 1. 000 1. 000
EACH 0. 000 0. 00
20, 850. 00000 1. 000 20, 850. 00
0750 614-81155 *Traffic Signal-Light Pole Steel (1-55 Foot Mast Arm) 0. 000 0. 000
EACH 0. 000 0. 00
19, 742. 12000 0. 000 0. 00
0751 614-81160 Si g-Light Pole Steel (1-60 Ft) CO 019 CR-8 2.000 1. 000
EACH 0. 000 0. 00
24, 260. 00000 1. 000 24, 260. 00
0755 614-81535 *Traffic Signal-Light Pole Steel (2-35&0 Foot Mast 0. 000 0. 000
Ar
m EACH 0. 000 0. 00
27, 186. 68000 0. 000 0. 00
0760 614- 84000 *Traffic Signal Pedestal Pole Steel 6. 000 1. 000
EACH 0. 000 0. 00
1, 135. 08000 1. 000 1, 135.08
0765 614- 85520 *Paint Traffic Signal Pole 6. 000 5. 000
EACH 0. 000 0. 00
611. 36000 5. 000 3, 056. 80
0770 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 850. 000 1, 688. 000
LF 0. 000 0. 00
2. 06000 1, 688. 000 3,477.28
0775 614-87325 *Closed Gircuit Television Pole 1. 000 0. 000
EACH 0. 000 0. 00
9, 962. 49000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 17

PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0780 614-87350 *Test Fiber Optic Cable 1. 000 0. 000
LS 0. 000 0. 00
2,191.17000 0. 000 0. 00
0785 614-87498 *Fi ber Optic Cable (Single Mde) (144 Strands) 4, 900. 000 2, 398. 000
LF 0. 000 0. 00
4. 87000 2,398. 000 11, 678. 26
0790 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
326, 953. 94000 1. 000 326, 953. 94
0795 625- 00001 Construction Surveying (Hourly) 66. 667 64. 250
HOUR 0. 000 0. 00
162. 00000 64. 250 10, 408. 50
0800 626-00100 *Mobi | i zation (without Autopay) 21116 1. 000 1. 000
LS 0. 000 0. 00
1, 368, 621. 21000 1. 000 1, 368, 621. 21
0805 627-00005 *Epoxy Pavenent Mar ki ng 85. 200 85. 200
GAL 0. 000 0. 00
162. 00000 85. 200 13, 802. 40
0810 627-02010 *Preformed Plastic Paverment Marking (Type I1) (Inlaid) 1, 407. 000 1,093. 240
SF 0. 000 0. 00
19. 44000 1, 093. 240 21, 252.59
0815 627-30310 *Preformed Plastic Pavenent Marking (60 M) 1, 053. 000 0. 000
(Xwal k- Stop Lin sF 0. 000 0. 00
17. 28000 0. 000 0. 00
0820 700- 70002 F/ A ANTI Cl PATED CMD Rai | i ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0825 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0830 700-70012 F/ A Asphalt Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00

1. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 18

PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 Roadway

0835 700- 70013 F/ A Concrete Pavenent |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0840 700- 70016 F/ A Fuel Cost Adjustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0845 700- 70018 F/ A Roadway Snoot hness |ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0850 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0855 700- 70310 F/ A Landscapi ng 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0860 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0865 700- 71000 CM3C Overrun Pool 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
1140 900- 00014 Added Item (Lunp Sun)/ Tenporary Pedestrian Crossing / 1. 000 1. 000
CO- 005
LS 0. 000 0. 00
36, 000. 00000 1. 000 36, 000. 00

CAT 0200 CURRENT AMI $ 5,192,939.55$% 41,109.70$ 3,835,321.72
CAT NO0201 Detour

0870 202-00195 *Renoval of Median Cover 449. 600 449. 600
SY 0. 000 0. 00
23. 22000 449. 600 10, 439.71
0875 202-00200 *Renoval of Sidewal k 78. 000 0. 000
SY 0. 000 0. 00

17. 12000 0. 000 0.00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 19

PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

0880 202- 00203 *Renoval of Curb and CGutter 2,115. 000 1, 588. 000
LF 20. 000 167. 40
8. 37000 1, 608. 000 13, 458. 96
0885 202- 00206 *Renoval of Concrete Curb Ranp 76. 600 76. 600
SY 0. 000 0. 00
6. 37000 76. 600 487. 94
0890 202-00810 *Renoval of Gound Sign 4. 000 1. 000
EACH 0. 000 0. 00
48. 60000 1. 000 48. 60
0895 202-01130 *Renoval of Guardrail Type 3 2,587.000 907. 000
LF 0. 000 0. 00
3.13000 907. 000 2,838.91
0900 203-01500 *Bl adi ng 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
0905 203-01510 *Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
166. 32000 0. 000 0. 00
0910 203-01550 *Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00
120. 96000 0. 000 0. 00
0915 203-01594 *Conbi nati on Loader 8. 000 0. 000
HOUR 0. 000 0. 00
127. 44000 0. 000 0. 00
0920 203-01597 *Pot hol i ng 20. 000 0. 000
HOUR 0. 000 0. 00
239. 76000 0. 000 0. 00
0925 210-00750 *Reset Light Standard 5. 000 0. 000
EACH 0. 000 0. 00
1, 688. 01000 0. 000 0. 00
0930 210-00810 *Reset Ground Sign 25. 000 19. 000
EACH 0. 000 0. 00

118. 80000 19. 000 2,257.20



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 20
PCN: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0201 Detour
0935 210-00815 *Reset Sign Panel 14. 000 13. 000
EACH 0. 000 0. 00
135. 00000 13. 000 1, 755. 00
0940 210-00827 *Reset Pull Box 8. 000 2.000
EACH 0. 000 0. 00
167. 72000 2.000 335. 44
0945 210- 02900 *Rel ay Riprap 3. 000 3. 000
CY 0. 000 0. 00
73. 44000 3. 000 220. 32
0950 210-04010 *Adj ust Manhol e 3. 000 1. 000
EACH 0. 000 0. 00
612. 36000 1. 000 612. 36
0955 210- 04020 *Modi fy Inlet 1. 000 0. 000
EACH 0. 000 0. 00
1, 420. 20000 0. 000 0. 00
0960 304- 06000 *Aggregat e Base Course (C ass 6) 16, 271. 440 16, 271. 440
TON 0. 000 0. 00
34. 34000 16, 271. 440 558, 761. 25
0965 403-34871  *Hot Mx Asphalt (Grading SX) (100) (PG 76-28) 4,774.310 4,774.310
TON 0. 000 0. 00
125. 28000 4,774.310 598, 125. 56
0970 411-10255 *Emul sified Asphalt (Sl ow Setting) 679. 000 679. 000
GAL 0. 000 0. 00
2.70000 679. 000 1, 833. 30
0975 412-00801 Concrete Pavenent (8 Inch) (Special) 224. 000 186. 660
SY 0. 000 0. 00
163. 07000 186. 660 30, 438. 65
0980 412- 00805 Concrete Pavenent (8 Inch) (Fast Track) 1, 707. 000 1, 635. 200
SY 0. 000 0. 00
155. 23000 1, 635. 200 253,832.10
0985 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 3, 338. 000 2,534.000
LF 0. 000 0. 00
20. 36000 2,534.000 51, 592. 24



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 21

PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

0990 606- 01340 *End Anchorage Type 3D 5. 000 3. 000
EACH 0. 000 0. 00
2,171. 55000 3. 000 6, 514. 65
0995 606- 02005 *End Anchor age (Fl ared) 3. 000 3. 000
EACH 0. 000 0. 00
3, 548. 34000 3. 000 10, 645. 02
1000 608- 00000 Concrete Sidewal k 53. 000 8. 000
Sy 0. 000 0. 00
57. 63000 8. 000 461. 04
1005 608-00010 Concrete Curb Ranp 96. 640 57. 040
Sy 39. 600 3, 460. 25
87. 38000 96. 640 8, 444. 40
1010 608-00015 Det ect abl e Vr ni ngs 175. 000 24.000
SF 0. 000 0. 00
62. 75000 24.000 1, 506. 00
1015 609-21010 Curb and Qutter Type 2 (Section I-B) 453. 000 106. 000
LF 0. 000 0. 00
34. 47000 106. 000 3, 653. 82

1020 609-21011 Curb and Qutter Type 2 (Section I-M 239. 000 0. 000
LF 37.700 1, 353.81
35. 91000 37.700 1, 353.81
1025 609-21020 Curb and Qutter Type 2 (Section I1-B) 1, 106. 000 779. 000
LF 0. 000 0. 00
38. 85000 779. 000 30, 264. 15
1030 609-21021 Curb and Gutter Type 2 (Section I1-M 221. 000 50. 000
LF 0. 000 0. 00
38. 88000 50. 000 1, 944. 00
1035 610- 00020 Medi an Cover Material (Patterned Concrete) 3, 595. 000 3, 595. 000
SF 0. 000 0. 00
13. 20000 3,595. 000 47, 454. 00
1040 612-00001 *Del i neator (Type I) 86. 000 35. 000
EACH 51. 000 3, 580. 20

70. 20000 86. 000 6, 037. 20



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 22

PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

1045 612-00002 *Del i neator (Type I1) 50. 000 26. 000
EACH 24.000 1, 684. 80
70. 20000 50. 000 3,510. 00
1050 612-00003  *Delineator (Type I11) 16. 000 5. 000
EACH 11. 000 772.20
70. 20000 16. 000 1,123. 20
1055 614-00011 *Sign Panel (Qass I) 144. 000 0. 000
SF 0. 000 0. 00
28. 08000 0. 000 0. 00
1060 614-00012 *Sign Panel (Cass I1) 15. 000 0. 000
SF 0. 000 0. 00
37.80000 0. 000 0. 00
1065 614-00013 *Sign Panel (Cass I11) 104. 000 0. 000
SF 0. 000 0. 00
41. 04000 0. 000 0. 00
1070 614-00818 *Steel Sign Post (W8x18) 33. 000 0. 000
LF 0. 000 0. 00
61. 56000 0. 000 0. 00
1075 614- 01503 *Steel Sign Support (2-1nch Round)(Post and Socket) 4. 000 0. 000
EACH 0. 000 0. 00
124. 20000 0. 000 0. 00
1080 614-01573 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 20. 000 0. 000
Sl i pbase
EACH 0. 000 0. 00
248. 40000 0. 000 0. 00
1085 627- 00005 *Epoxy Pavenment Mar ki ng 106. 000 0. 000
GAL 0. 000 0. 00
162. 00000 0. 000 0. 00
1090 627-30405 *Pref ormed Ther nopl astic Pavenent Marking (Wrd- Synbol ) 901. 000 840. 500
SF 0. 000 0. 00

25. 92000 840. 500 21,785.76



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 23

PON: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0201  Detour

1095 627-30410 *Pref ormed Ther nopl astic Pavenment Marking (Xwal k- St op 790. 000 790. 000
Li ne
) SF 0. 000 0. 00
15. 12000 790. 000 11, 944. 80

CAT 0201 CURRENT AMI $ 1,840,718.15$% 11,018.66 $ 1, 683,679.39
CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00

0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0.00

0515 MATERI AL ALLOWANCE 8. 000
LF 0. 000 0. 00
38. 57000 8. 000 308. 56

0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2,954. 70000 0. 000 0.00

0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 708. 15000 0. 000 0. 00

0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0. 00

0830 MATERI AL ALLOWANCE 157. 000
EACH -10. 000 -15, 520. 00
1, 552. 00000 147. 000 228, 144. 00

0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0. 00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
61. 40000 0. 000 0. 00
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PCN: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0250 Roadway

0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0. 00
73. 68000 10. 500 773. 64

0965 MATERI AL ALLOWANCE 11. 000
LF 0. 000 0. 00
62. 61000 11. 000 688.71

0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
121. 60000 0. 000 0. 00

1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 218. 16000 0. 000 0. 00

CAT 0250 CURRENT AMI  $ 0.00$% -15,520.00 % 229,914.91
CAT NO0252 ROADWAY

0190 MATERI AL ALLOWANCE 8. 000
EACH 0. 000 0. 00
1, 552. 00000 8. 000 12, 416. 00
CAT 0252 CURRENT AMI  $ 0.00$% 0.00$ 12, 416. 00

CAT NO0300 Walls/Ped Underpass

1100 206- 00000 Structure Excavation 548. 000 548. 000
CcY 0. 000 0. 00
41. 77000 548. 000 22, 889. 96
1105 504- 04410 *Bl ock Faci ng 2,125. 000 212. 000
SF 1, 913. 000 122, 718. 95
64. 15000 2, 125. 000 136, 318. 75
1110 601- 03000 *Concrete dass D 155. 000 3. 000
CcY 0. 000 0. 00
729. 86000 3. 000 2,189.58
1115 601- 40400 *Structural Concrete Stain 527. 000 60. 000
SY 0. 000 0. 00
16. 35000 60. 000 981. 00
1120 602- 00000 *Rei nforcing Steel 3, 261. 000 0. 000
LB 0. 000 0. 00

0. 93160 0. 000 0.00
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PCN: 21116-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QTY TO DATE PERI GD AMOUNT
UNIT PRI CE
CAT NOO300 Walls/Ped Underpass
1125 602- 00020 *Rei nforcing Steel (Epoxy Coated) 18, 657. 000 0. 000
LB 0. 000 0. 00
1. 05450 0. 000 0. 00
1130 606-00740  Guardrail Type 7 (Style CE) 65. 000 0. 000
LF 0. 000 0. 00
214.53000 0. 000 0. 00
1135 606-10705  *Bridge Rail Type 7 (Special) 726. 000 188. 000
LF 0. 000 0. 00
207. 96000 188. 000 39, 096. 48
CAT 0300 CURRENT AMI $ 468, 588.63 $ 122,718.95 % 201, 475. 77
CAT NOO350 STR F-07-A
1950 MATERI AL ALLOMANCE 0. 500
LF 0. 000 0. 00
1, 280. 00000 0. 500 640. 00
CAT 0350 CURRENT AMI $ 0.00$% 0.00% 640. 00
CAT NO0352 Wl | s/ Pedestrian Under pass
2160 MATERI AL ALLOMANCE 488. 462
SF -488. 462 -1,099. 04
2.25000 0. 000 0. 00
CAT 0352 CURRENT AMI  $ 0.00 % -1,099.04 $ 0. 00

PRQJIECT TOTAL CURRENT AMI $ 7,502, 246.33 $

158, 228.27 $ 5,963, 447. 79



COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 02/ 15/ 2018

ESTI MATE SUMVARY 13:56: 07
CONTI D C18158- COVBO ESTI MATE NO 0025 PROG SPEC YR 2005
PCON: 21122-BI D COFRS REPORTI NG CATEGCRY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 747.0 DAYS TIME ALLOW 6/30/2018 FI XED COVPLETI ON DATI
SH 82 GRAND AVENUE BRI DGE (F-0 PERCENT TIME:  82.27 ORI G TIME ALLOW 6/30/2018 FI XED COMPLETI ON DATI
PROJECT NO FBR 0821- 105
SH 82 GRAND AVE PEDESTRI AN BRI DGE
NAME OF ROAD:
PRQIECT COUNTI ES: GARFI ELD
CONTRACTOR:
Granite and RLW Joi nt Venture PAY PERI OD ENDI NG 01/ 20/ 2018 DATE TI ME STARTED 01/05/2016
585 st Beach Street DATE LET 12/ 01/ 2015 DATE WORK BEGAN 01/ 05/ 2016
DATE AWARDED 12/ 17/ 2015 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 01/ 05/ 2016 DATE ACCEPTED
wat sonvi | | e CA 95076 (831) 724- 1011 DATE NOTI CE TO PROCEED 01/ 05/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $ 11,923, 123.85 PARTI Cl PATI NG $ 0.00 $ 0. 00
AWARD PRQJECT AMT: $ 63,377, 492. 21 NON-PARTI Ol PATI NG 10, 665, 619. 50 100, 508. 84
PERCENT COWPLETE: 89. 45% TOTAL EARNI NGS 10, 665, 619. 50 100, 508. 84
FUNDS AVAI LABLE: $  1,257,504.35 STOCKPI LED MATERI ALS 12, 416. 00 0.00
GROSS EARNI NGS 10, 678, 035. 50 100, 508. 84
TOTAL CLAI VB $ 0.00 RETAI NAGE - 164, 355. 64 1, 672. 90
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 10, 513, 679. 86 102, 181. 74
LI QUI DATED DAMAGES 0. 00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 10, 513, 679. 86 102, 181. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 102, 181. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 21116-BID ESTI MATE RUN
PRQJECT: NHPP 0821- 104 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D TH'S CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNT PR CE

CAT NO0200 Roadway

0575 MATERI AL ALLOWANCE 68. 000
EACH 0. 000 0.00
1, 552. 00000 68. 000 105, 536. 00
CAT 0200 CURRENT AMI  $ 0.00 % 0.00$ 105, 536. 00

CAT NO0250 Roadway

0490 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
17. 84000 0. 000 0. 00

0495 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
33. 32000 0. 000 0. 00

0515 MATERI AL ALLOWANCE 8. 000
LF 0. 000 0.00
38. 57000 8. 000 308. 56

0585 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
2,954. 70000 0. 000 0. 00

0640 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
1, 708. 15000 0. 000 0. 00

0645 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0. 00
1, 366. 95000 0. 000 0. 00

0830 MATERI AL ALLOWANCE 157. 000
EACH -10. 000 -15, 520. 00
1, 552. 00000 147. 000 228, 144. 00

0950 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
37. 05000 0. 000 0. 00

0955 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0. 00
61. 40000 0. 000 0. 00



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 18158-BI D ESTI MATE RUN
PRQJECT: FBR 0821- 094 ESTI MATE NO 0025
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0250 Roadway
0960 MATERI AL ALLOWANCE 10. 500
LF 0. 000 0.00
73. 68000 10. 500 773.64
0965 MATERI AL ALLOWANCE 11. 000
LF 0. 000 0.00
62. 61000 11. 000 688. 71
0970 MATERI AL ALLOWANCE 0. 000
LF 0. 000 0.00
121. 60000 0. 000 0. 00
1025 MATERI AL ALLOWANCE 0. 000
EACH 0. 000 0.00
1, 218. 16000 0. 000 0. 00
CAT 0250 CURRENT AMI  $ 0.00$ -15,520.00$  229,914.91
CAT NO0252 ROADWAY
0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
15, 498. 00000 1.000 15, 498. 00
0010 202- 00002 Renoval of Structure (Special) 40. 000 0. 000
EACH 0. 000 0.00
422.67000 0. 000 0. 00
0015 202- 00010 *Renoval of Tree 7.000 0. 000
EACH 0. 000 0.00
783. 00000 0. 000 0. 00
0020 202- 00035 *Renoval of Pipe 387. 000 0. 000
LF 0. 000 0.00
57. 56000 0. 000 0. 00
0025 202- 00155 Renoval of wall 296. 000 0. 000
LF 0. 000 0.00
53. 95000 0. 000 0. 00
0030 202- 00155 Renoval of Wall (Special) 54. 000 54. 000
LF 0. 000 0.00
54. 07000 54. 000 2,919.78




CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21122-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252  ROADWAY
0035 202- 00200 *Renoval of Sidewal k 1, 344. 000 877. 620
Sy 41. 800 715. 62
17. 12000 919. 420 15, 740. 47
0040 203-00100 *Mick Excavation 39. 440 39. 440
Cy 0. 000 0.00
46. 33000 39. 440 1,827.26
0045 207- 00205 *Topsoi | 60. 000 0. 000
Cy 0. 000 0.00
80. 46000 0. 000 0. 00
0050 212- 00006 Seeding (Native) 0. 500 0. 000
ACRE 0. 000 0.00
1, 036. 80000 0. 000 0. 00
0055 212-00032 Soi | Condi tioning 0. 500 0. 000
ACRE 0. 000 0.00
2,018. 52000 0. 000 0. 00
0060 213-00002 Mul ching (Weed Free Hay) 0.100 0. 000
ACRE 0. 000 0.00
937. 44000 0. 000 0. 00
0065 213-00008 Mul ching (Wod Chi p) 284. 000 0. 000
CF 0. 000 0.00
8. 21000 0. 000 0. 00
0070 213-00061 Mul ch Tacki fier 5. 000 0. 000
LB 0. 000 0.00
2.70000 0. 000 0. 00
0075 214-00225 Deci duous Tree (2.5 Inch Caliper) 0. 000 0. 000
EACH 0. 000 0.00
351. 00000 0. 000 0. 00
0080 214- 00508 Evergreen Tree (8 Foot) (Ball and Burlap) 0. 000 0. 000
EACH 0. 000 0.00
864. 00000 0. 000 0. 00
0085 240- 00000 W ldlife Biologist 0. 000 0. 000
HOUR 0. 000 0.00
102. 60000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0252 ROADWAY

0090 240-00010 Renoval of Nests 0. 000 0. 000
HOUR 0. 000 0. 00
132. 89000 0. 000 0. 00
0095 240- 00020 Netting 0. 000 0. 000
SY 0. 000 0. 00
10. 94000 0. 000 0. 00
0100 304- 06000 *Aggregat e Base Course (C ass 6) 91. 000 0. 000
TON 0. 000 0. 00
34. 34000 0. 000 0. 00
0105 420- 00200 Ceotextile (Weed Barrier) 126. 000 0. 000
SY 0. 000 0. 00
3.52000 0. 000 0. 00
0110 601- 03000 *Concrete Cass D 0. 000 0. 000
CY 0. 000 0. 00
729. 86000 0. 000 0. 00
0115 601-21010 Precast Concrete Unit 0. 500 0. 000
CY 0. 000 0. 00
7,560. 00000 0. 000 0. 00
0120 601- 40007 *Cut Stone Veneer (Ashler) 202. 000 61. 500
SF 0. 000 0. 00
60. 33000 61. 500 3, 710. 30
0125 602- 00000 *Rei nforcing Steel 428. 000 0. 000
LB 0. 000 0. 00
0. 93160 0. 000 0. 00
0130 603-50006 *6 Inch Plastic Pipe Sanitary 19. 000 0. 000
LF 0. 000 0. 00
109. 08000 0. 000 0. 00
0135 608- 00000 Concrete Sidewal k 31. 000 0. 000
SY 0. 000 0. 00
57. 63000 0. 000 0. 00
0140 608-00006 Concrete Sidewal k (6 Inch) 408. 000 172.730
SY 0. 000 0. 00

76. 08000 172.730 13, 141. 30



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 21122-BI D ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO. 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252  ROADWAY
0145 608- 00010 Concrete Curb Ranp 13. 000 12. 000
Sy 0. 000 0. 00
87. 38000 12. 000 1, 048. 56
0150 608-00015 Det ect abl e Vr ni ngs 24.000 0. 000
SF 0. 000 0. 00
62. 75000 0. 000 0. 00
0155 613-00075 *3/4 Inch Electrical Conduit 167. 000 167. 000
LF 0. 000 0. 00
3. 25000 167. 000 542.75
0160 613- 00400 *4 Inch Electrical Conduit 2, 469. 000 2,469. 000
LF 0. 000 0. 00
18. 94000 2, 469. 000 46, 762. 86
0165 613-01050 *1/2 Inch Eectrical Conduit (Plastic) 500. 000 170. 000
LF 0. 000 0. 00
2.71000 170. 000 460. 70
0170 613-01125 *1-1/4 Inch Electrical Conduit (Plastic) 275. 000 17. 000
LF 0. 000 0. 00
6. 49000 17. 000 110. 33
0175 613- 05200 *Heat Trace Cable 20. 000 0. 000
LF 0. 000 0. 00
81. 15000 0. 000 0. 00
0180 613-07001 *Type One Pull Box 2. 000 0. 000
EACH 0. 000 0. 00
319. 21000 0. 000 0. 00
0185 613-10000 *Wring 1. 000 0. 000
LS 0. 000 0. 00
46, 834. 30000 0. 000 0. 00
0190 613-16000 *Lunminaire (Special) 108. 000 101. 000
EACH 0. 000 0. 00
2,692. 22000 101. 000 271,914. 22
0190 MATERI AL ALLOWANCE 8. 000
EACH 0. 000 0. 00
1, 552. 00000 8. 000 12, 416. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADVWAY
0195 613-40010 *Li ght Standard Foundati on 1. 000 0. 000
EACH 0. 000 0. 00
1,175. 11000 0. 000 0. 00
0200 613-50125 *Control Center Box 1. 000 0. 000
EACH 0. 000 0. 00
6, 651. 41000 0. 000 0. 00
0205 613-50130 *4-Pl ex Receptacle (Wth Back Box and Cover) 3. 000 0. 000
EACH 0. 000 0. 00
281. 33000 0. 000 0. 00
0210 614-00037 Si gn Panel (Special) ST-H Ped Bike Directory 3. 000 0. 000
EACH 0. 000 0. 00
1, 382. 40000 0. 000 0. 00
0215 614-00037 Sign Panel (Special) ST-J Ped Bike Directory 1. 000 0. 000
EACH 0. 000 0. 00
1, 603. 80000 0. 000 0. 00
0220 614-00041 Sign Post (Special) 4" Square - Length B 3. 000 0. 000
EACH 0. 000 0. 00
669. 60000 0. 000 0. 00
0225 614-00041 Si gn Post (Special) Bracket Break Safe AS4 4" 3. 000 0. 000
Rect angul ar
EACH 0. 000 0. 00
1, 188. 00000 0. 000 0. 00
0230 619-00007 *Connect To Existing Waterline 1. 000 0. 000
EACH 0. 000 0. 00
1, 965. 60000 0. 000 0. 00
0235 619-06100 *10 Inch Ductile Iron Pipe 7.000 7.000
LF 0. 000 0. 00
251. 64000 7.000 1, 761. 48
0240 619-06160 *16 Inch Ductile Iron Pipe 548. 000 485. 000
LF 0. 000 0. 00
298. 08000 485. 000 144, 568. 80
0245 619-10160 16 Inch Wl ded Steel Pipe 628. 000 628. 000
LF 0. 000 0. 00
631. 78000 628. 000 396, 757. 84



CONTI D: C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 21122-BI D ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADVWAY
0250 619-10240 *24 1 nch Wl ded Steel Pipe 37. 000 37. 000
LF 0. 000 0. 00
132. 84000 37.000 4,915. 08
0255 619-50060 3/4 Inch Plastic Pipe 260. 000 0. 000
LF 0. 000 0. 00
5. 40000 0. 000 0. 00
0260 619-50160 2 Inch Plastic Pipe 210. 000 75. 000
LF 0. 000 0. 00
10. 80000 75. 000 810. 00
0265 619-50240 3 Inch Plastic Pipe 150. 000 8. 000
LF 0. 000 0. 00
11. 88000 8. 000 95. 04
0270 619-71516 *2 Inch Air and Vacuum Val ve 2.000 2.000
EACH 0. 000 0. 00
4, 833. 00000 2.000 9, 666. 00
0271 900- 00014 Added Item (Lunmp Sum)/ CO- 002 Air Valve Mesh Screen 1. 000 0. 000
LS 0. 000 0. 00
302. 32000 0. 000 0. 00
0275 619- 75000 *Cast Iron Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
990. 36000 0. 000 0. 00
0280 619- 75080 *10 Inch Gate Valve 2. 000 2.000
EACH 0. 000 0.00
2,937. 60000 2.000 5, 875. 20
0285 619-76128 *16 Inch Butterfly Valve 4.000 4.000
EACH 0. 000 0.00
4, 596. 45000 4. 000 18, 385. 80
0290 623-00156 Irrigation Bubbler 18. 000 0. 000
EACH 0. 000 0. 00
12. 96000 0. 000 0. 00
0295 623-01716 2 Inch Backfl ow Preventer 1. 000 0. 000
EACH 0. 000 0.00
514. 08000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0252 ROADVWAY
0300 623-03108 1 Inch Automatic Control Valve 1. 000 0. 000
EACH 0. 000 0. 00
152. 27000 0. 000 0. 00
0305 623-04008 1 Inch Quick-Coupl er Valve 1. 000 0. 000
EACH 0. 000 0. 00
142. 56000 0. 000 0. 00
0310 623-05024 3 Inch Gate Val ve 1. 000 0. 000
EACH 0. 000 0. 00
205. 20000 0. 000 0. 00
0315 623-06900 Val ve Box 3. 000 0. 000
EACH 0. 000 0. 00
58. 32000 0. 000 0. 00
0320 623-08108 8 Station Automatic Controller 1. 000 0. 000
EACH 0. 000 0. 00
3, 119. 04000 0. 000 0. 00
0325 625-00001 Construction Surveying (Hourly) 93. 750 75.750
HOUR 18. 000 2,916. 00
162. 00000 93. 750 15, 187. 50
0330 626-00100 *Mobi | i zation (without Autopay) 21122 1. 000 1. 000
LS 0. 000 0. 00
2,463, 518. 19000 1. 000 2,463,518. 19
0335 700- 70002 F/ A ANTI Cl PATED CMO 160, 770. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0340 700-70010 F/ A M nor Contract Revisions 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0345 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0350 700-70310 F/ A Landscapi ng 2, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C18158- COVBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0252 ROADWAY
0355 700-70380 F/ A Erosion Control 2, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0360 700-71000 CMEC Overrun Pool 50, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0620 700-70035 F/A Wility Vault Access Ladder / CO 022 MCR No. 12 467. 540 467. 540
F A 0. 000 0. 00
1. 00000 467. 540 467. 54
0650 900- 00022 Added Item (Square Yard)/ Anti-Gaffiti Coating / 386. 000 0. 000
CO- 037
SY 0. 000 0. 00
38. 33000 0. 000 0. 00
CAT 0252 CURRENT AMI $ 3,955,134.04 $ 3,631.62$ 3,448,101. 00
CAT NO0350 STR F-07-A
1950 MATERI AL ALLOWANCE 0. 500
LF 0. 000 0. 00
1, 280. 00000 0. 500 640. 00
CAT 0350 CURRENT AMI  $ 0.00$% 0.00% 640. 00
CAT NO0352 STR F-07-AY
0365 202-00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
709, 322. 43000 1. 000 709, 322. 43
0370 206- 00000 Structure Excavation 889. 000 83. 000
CcY 0. 000 0. 00
41. 77000 83. 000 3, 466. 91
0375 206- 00050 *Structure Backfill (Special) 41. 000 0. 000
CcY 0. 000 0. 00
78. 83000 0. 000 0. 00
0380 206-00100 *Structure Backfill (O ass 1) 907. 000 861. 000
CcY 0. 000 0. 00
65. 14000 861. 000 56, 085. 54
0385 206-00200  Structure Backfill (Qass 2) 40. 000 30. 000
CcY 0. 000 0. 00
35. 68000 30. 000 1, 070. 40



CONTI D C18158- COMBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 STR F-07-AY
0390 206-01795 *Shoring (Area 15) 1. 000 1. 000
LS 0. 000 0. 00
18, 448. 41000 1. 000 18, 448. 41
0395 503-00048 *Drilled Caisson (48 Inch) 230. 000 230. 000
LF 0. 000 0. 00
908. 56000 230. 000 208, 968. 80
0400 503-00078 *Drilled Caisson (78 Inch) 210. 000 210. 000
LF 0. 000 0. 00
3, 400. 73000 210. 000 714, 153. 30
0405 503-01120 *Mcropile (12 Inch) 279. 000 279. 000
LF 0. 000 0. 00
334. 80000 279. 000 93, 409. 20
0410 503-02000 *Verification Test Pile 1. 000 1. 000
EACH 0. 000 0. 00
46, 440. 00000 1. 000 46, 440. 00
0415 509- 00000 *Structural Steel 527, 544. 000 527, 544. 000
LB 0. 000 0. 00
0.21434 527, 544. 000 113,073.78
0420 512-00101 Bearing Device (Type I|) 6. 000 6. 000
EACH 0. 000 0. 00
3, 452. 00000 6. 000 20, 712. 00
0425 512-00102  Bearing Device (Type I1) 4.000 4. 000
EACH 0. 000 0. 00
2,854.12000 4. 000 11, 416. 48
0430 512-00103 Bearing Device (Type II1) 2. 000 2.000
EACH 0. 000 0. 00
7,262.47000 2.000 14, 524. 94
0435 513-00690 Bridge Drain (Special) 1. 000 1. 000
EACH 0. 000 0. 00
32, 055. 26000 1. 000 32, 055. 26
0436 514-00000 Pipe Railing (42 Inch) / CO-018 / NE Stairs 156. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0. 00



CONTI D C18158- COMBO COLORADO DEPARTMENT COF TRANSPORTATI ON Page 12
PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQJECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 STR F-07-AY
0437 514-00054 Ped Railing (54 In) / CO-018 / F-07-BA, N. Vault, Box 979. 000 490. 000
& wall T
LF 0. 000 0. 00
390. 00000 490. 000 191, 100. 00
0438 514-00094 Ped Railing (94 In) / CO018 / F-07-BA 348. 000 270. 000
LF 0. 000 0. 00
535. 00000 270. 000 144, 450. 00
0439 514-00120 Ped Railing (120 Inch) / CO 018 / F-07-BA 150. 000 90. 000
LF 0. 000 0. 00
585. 00000 90. 000 52, 650. 00
0440 514-01100 Perforated Al uni num Panel 2,194. 000 1, 500. 000
SF 0. 000 0. 00
34. 66000 1, 500. 000 51, 990. 00
0441 514-01100 Perforated Al uni num Panel / CO 035 2, 460. 000 0. 000
SF 1, 845. 000 80, 312. 85
43. 53000 1, 845. 000 80, 312. 85
0445 515- 00300 *Wat er proof Coati ng 165. 000 110. 000
SY 0. 000 0. 00
43. 20000 110. 000 4,752. 00
0450 515-00400 *Concrete Seal er 2,711. 000 1, 336. 000
SY 0. 000 0. 00
14. 58000 1, 336. 000 19, 478. 88
0455 518-00100 Wt er st op 232. 000 135. 000
LF 0. 000 0. 00
16. 16000 135. 000 2,181. 60
0460 518-01050 Bri dge Expansion Device (Special) 36. 000 32.000
LF 4.000 2,756. 44
689. 11000 36. 000 24, 807. 96
0465 601- 03040 *Concrete Cass D (Bridge) 1, 175. 000 1,175. 000
CY 0. 000 0. 00
989. 36000 1, 175. 000 1, 162, 498. 00
0470 601-40005  *Cut Stone Veneer 4, 400. 000 3, 946. 430
SF -18.470 -1,032.10
55. 88000 3,927. 960 219, 494. 40
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PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0475 601- 40400 *Structural Concrete Stain 17. 000 0. 000
SY 0. 000 0. 00
16. 35000 0. 000 0. 00
0480 602- 00000 *Rei nforcing Steel 170, 335. 000 170, 335. 000
LB 0. 000 0. 00
0. 93160 170, 335. 000 158, 684. 09
0485 602- 00020 *Rei nforcing Steel (Epoxy Coated) 117, 725. 000 117, 725. 000
LB 0. 000 0. 00
1. 05450 117, 725. 000 124, 141.01
0490 603-50002 2 Inch Plastic Pipe 577.000 577. 000
LF 0. 000 0. 00
5. 40000 577. 000 3,115. 80
0495 603-50004 4 Inch Plastic Pipe 6, 923. 000 6, 923. 000
LF 0. 000 0. 00
10. 80000 6, 923. 000 74, 768. 40
0500 604-39000 Manhol e Speci al 3. 000 0. 000
EACH 3. 000 26,174. 67
8, 724. 89000 3. 000 26,174. 67
0505 605-83000 *CGeoconposite Drain 114. 000 0. 000
SY 0. 000 0. 00
20. 52000 0. 000 0. 00
0510 613-00075 *3/4 Inch Electrical Conduit 2, 315.500 2, 315. 500
LF 0. 000 0. 00
3. 25000 2, 315. 500 7,525. 38
0515 613-00100 *1 Inch Electrical Conduit 13. 000 0. 000
LF 0. 000 0. 00
6. 49000 0. 000 0. 00
0520 613-00125 *1-1/4 Inch El ectrical Conduit 165. 000 158. 000
LF 0. 000 0. 00
7.57000 158. 000 1, 196. 06
0525 613-00200  *2 Inch Electrical Conduit 9. 000 0. 000
LF 0. 000 0. 00

17. 85000 0. 000 0. 00
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PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0352 STR F-07-AY

0530 613- 00400 *4 Inch Electrical Conduit 450. 000 450. 000
LF 0. 000 0. 00
18. 94000 450. 000 8, 523. 00
0535 613- 00600 *6 Inch Electrical Conduit 80. 000 2, 308. 000
LF -2,228.000 -114,764. 28
51. 51000 80. 000 4,120. 80
0536 613- 00600 6 In Elec Cond (Fiberglass) / CO 035 2, 308. 000 0. 000
LF 2,228. 000 86, 067. 64
38. 63000 2,228. 000 86, 067. 64
0540 613- 04020 Hanger System 1. 000 1. 000
LS 0. 000 0. 00
37, 270. 02000 1. 000 37, 270. 02
0545 619-10081 Wl ded Steel Pipe (8 Inch) (Install Only) 630. 000 630. 000
LF 0. 000 0. 00
92. 69000 630. 000 58, 394. 70
0550 621- 00650 *Pedestrian Stair Structure 1. 000 0. 750
LS 0. 000 0. 00
178, 827. 44000 0. 750 134, 120. 58
0555 622- 00100 Shade Shel ter 2. 000 2.000
EACH 0. 000 0. 00
124, 239. 96000 2. 000 248, 479. 92
0590 900- 00014 Added Item (Lunp Sun)/ CSL Grouting F-07-BA/ JV #9 / 1. 000 1. 000
CO 016
LS 0. 000 0.00
19, 000. 00000 1. 000 19, 000. 00
0635 900- 00014 Added Item (Lunp Sun)/ CO 027 Canopy Tile Stain 1. 000 1. 000
LS 0. 000 0.00
27, 264. 94000 1. 000 27,264.94
0640 900- 00014 Added Item (Lunp Sun)/ S. Wility Vault Sunp Punp / 1. 000 1. 000
CO 032 MCR No. 15
LS 0. 000 0.00
5, 095. 24000 1. 000 5,095. 24
0645 900- 00014 Added Item (Lunp Sum)/ Access Hatch Drains / CO 032 MCR 1. 000 1. 000
No. 16
LS 0. 000 0. 00
5, 024. 66000 1. 000 5, 024. 66
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PRQJECT: FBR 0821- 105 ESTI MATE NO 0025 13:56: 07
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0352 STR F-07- AY
0695 900- 00014 Added Item (Lunp Sun)/ JV #52 Railing Wep Holes / 1. 000 0. 000
CO 042 MCR- 32
LS 1. 000 6, 800. 00
6, 800. 00000 1. 000 6, 800. 00
0710 900- 00014 Added Item (Lunp Sun)/ Bird Exclusion F-07-BA / CO 042 1. 000 0. 000
MCR- 33
LS 0. 000 0. 00
21, 856. 00000 0. 000 0.00
2380 900-00014 Added Item (Lunp Sum)/ Waterline Flex Coupler / CO 035 1. 000 0. 000
LS 0. 000 0. 00
20, 562. 00000 0. 000 0.00
CAT 0352 CURRENT AMI  $ 5,598, 706. 05 $ 86, 315.22$ 5, 032, 630. 05
CAT NO0352 Wl | s/ Pedestrian Under pass
2160 MATERI AL ALLOWANCE 488. 462
SF -488. 462 -1,099. 04
2.25000 0. 000 0.00
CAT 0352 CURRENT AMI  $ 0.00 % -1,099.04 % 0.00
CAT NO0353 Walls
0560 515- 00400 *Concrete Seal er 131. 000 131. 000
Sy 0. 000 0. 00
14. 58000 131. 000 1, 909. 98
0565 601- 03050 *Concrete Cass D (Wll) 0. 000 0. 000
(e 0. 000 0. 00
765. 98000 0. 000 0.00
CAT 0353 CURRENT AMI  $ 1,909.98 $ 0.00$ 1, 909. 98
CAT NO0354 Elevator Structure
0569 514-00000 Pipe Railing (42 Inch) / CO 018 / Elevator Landing 233. 000 0. 000
LF 0. 000 0. 00
410. 00000 0. 000 0.00
0570 622-11160 Erect Building 1. 000 0. 969
LS 0. 000 0. 00
2,147, 978. 52000 0. 969 2,081, 391. 19
0575 900- 00014 Added Item (Lunp Sun)/ Clay Roof Tile / FO #7 [/ CO 017 1. 000 1.000
CR-7
LS 0. 000 0. 00
9, 180. 00000 1. 000 9, 180. 00




CONTI D C18158- COVBO COLORADO DEPARTMENT OF TRANSPORTATI ON Page 16

PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0354 Elevator Structure

0580 900-00014 Added Item (Lunp Sum)/ Signage and El ectrical / FC #6 1. 000 1. 000
/ CO017 CR-7
LS 0. 000 0. 00
1, 708. 95000 1. 000 1, 708. 95
0585 900- 00014 Added Item (Lunp Sum)/ Interior Sheathing / FC #2 / 1. 000 1. 000
CO 017 CR-7
LS 0. 000 0. 00
15, 062. 31000 1. 000 15, 062. 31
0595 900- 00014 Added Item (Lunmp Sum)/ FCl #10 Louver Painting / CO 022 1. 000 1. 000
MCR No. 7
LS 0. 000 0. 00
833. 00000 1. 000 833. 00
0600 900- 00014 Added Item (Lunp Sum)/ FCl #10 Canopy Colums / CO 022 1. 000 1. 000
MCR No. 8
LS 0. 000 0. 00
11, 857. 00000 1. 000 11, 857. 00
0605 900- 00014 Added Item (Lunmp Sum)/ FCl #10 El ectrical Gear / CO 022 1. 000 1. 000
MCR No. 9
LS 0. 000 0. 00
1, 794. 00000 1. 000 1, 794. 00
0610 900- 00014 Added Item (Lunmp Sum)/ FCl #4 Fire Al arm & Knox Box / 1. 000 1. 000
CO- 022 MCR No. 10
LS 0. 000 0. 00
12, 449. 00000 1. 000 12, 449. 00
0615 900-00014 Added Item (Lunp Sum)/ FCl #5 Stone Support Lintels / 1. 000 1. 000
CO- 022 MCR No. 11
LS 0. 000 0. 00
7,190. 00000 1. 000 7,190. 00
0625 900- 00014 Added Item (Lunp Sun)/ FCl #15 El evator Emergency Power 1. 000 0. 000
/ CO- 022 MCR No. 13
LS 0. 000 0. 00
4,511. 00000 0. 000 0. 00
0630 900-00014 Added Item (Lunp Sum/ FC #12 Brick Corbel Change / 1. 000 1. 000
CO- 022 MCR No. 14
LS 0. 000 0. 00
1, 761. 00000 1. 000 1, 761. 00
0655 900- 00014 Added Item (Lump Sun)/ CO 028 Steel and Masonry Support 0. 000 0. 000
Revi si on
LS 0. 000 0. 00
160, 770. 00000 0. 000 0. 00
0660 900- 00014 Added Item (Lunmp Sum/ FCl-08 El evator Sunp Punp / 1. 000 1. 000
CO 040 MCR-22
LS 0. 000 0. 00
4, 605. 00000 1. 000 4, 605. 00
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PON: 21122-BID ESTI MATE RUN 02/ 15/ 2018
PRQIECT: FBR 0821- 105 ESTI MATE NO 0025 13: 56: 07
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0354 Elevator Structure

0665 900- 00014 Added Item (Lunmp Sum/ FC -13 Masonry Colum / CO 040 1. 000 1. 000
MCR- 23
LS 0. 000 0. 00
13, 466. 00000 1. 000 13, 466. 00
0670 900- 00014 Added Item (Lunmp Sum)/ FCl-17 Wndow W Rev. / CO 040 1. 000 1. 000
MCR- 24
LS 0. 000 0. 00
7,834. 00000 1. 000 7,834.00
0675 900- 00014 Added Item (Lunp Sum/ FCl -18 Machi ne & Gen Room Fi ni sh 1. 000 1. 000
/ CO 040 MCR- 25
LS 0. 000 0. 00
8, 232. 00000 1. 000 8,232.00
0680 900- 00014 Added Item (Lunp Sun)/ FCl-19 Generator Regul ator / 1. 000 1. 000
CO 040 MCR- 26
LS 0. 000 0. 00
4,110. 00000 1. 000 4,110. 00
0685 900- 00014 Added Item (Lunp Sum/ FCl -24 Beam Beveling / CO 040 1. 000 1. 000
MCR- 27
LS 0. 000 0. 00
3, 359. 00000 1. 000 3,359. 00
0690 900-00014 Added Item (Lunmp Sum)/ FCl #21 X-Brace Painting / 1. 000 0. 000
CO 042 MCR- 34
LS 1. 000 2,690. 00
2, 690. 00000 1. 000 2,690. 00
0700 900- 00005 Added Item (Day)/ FCl #25 El evator Training / CO 042 1. 000 0. 000
MCR- 35
DAY 1. 000 2,886. 00
2, 886. 00000 1. 000 2,886. 00
0705 900- 00014 Added Item (Lunp Sun)/ Repl ace El evator Door / CO 042 1. 000 0. 000
MCR- 36
LS 0. 000 0. 00
5, 351. 00000 0. 000 0. 00
0715 900- 00014 Added Item (Lunp Sum)/ C #20 NEMA Exterior Devices / 1. 000 0. 000
CO 042 MCR- 37
LS 1. 000 4,986. 00
4,986. 00000 1. 000 4,986. 00

CAT 0354 CURRENT AMI $ 2,367,373.78 % 10,562.00$ 2,195, 394. 45

PRQJIECT TOTAL CURRENT AMI $11,923,123.85$ 83,889.80 %11, 014, 126. 39



